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ARIZONA DEPARTMENT OF TRANSPORTATION 
MULTIMODAL PLANNING DIVISION 

OFFICE MEMO 
 

 TO: PRIORITY PLANNING ADVISORY COMMITTEE MEMBERS 
 
 JENNIFER TOTH MICHAEL KLEIN 
 MIKE NORMAND ROBERT SAMOUR 
 MIKE KIES DON CASSANO (Non-voting) 
 TERRY CONNER MATT BURDICK (Non-voting) 
 KRISTINE WARD ROC ARNETT (Non-voting) 
 DALLAS HAMMIT   
 
 FROM: SCOTT OMER, CHAIRMAN 
 
SUBJECT: PRIORITY PLANNING ADVISORY COMMITTEE MEETING (PPAC) 
 
Pursuant to the A.R.S. 28-6951(B), the ADOT Director has appointed the members of the 
Priority Planning Advisory Committee (PPAC) to develop the Five Year Transportation 
Facilities Construction Program.  This meeting is scheduled, pursuant to 28-6951(C4), to 
review the Program and make changes and introduce new projects into the adopted Five 
Year Transportation Facilities Construction Program.  
 
The meeting of the Arizona Department of Transportation, Priority Planning Advisory 
Committee (PPAC) will be held on  Monday, March 25th, 2013 at 3:00 PM in the 
Transportation Board Room located at 206 S. 17th Avenue, 1st Floor, Phoenix, AZ 85007. 
 

AGENDA 
 

1. Call to Order Chairman 
 

2. Roll Call 
 

 

3. Call to Audience Information Only 
 

4. Minutes from the Meetings of February 20, 
2013 and March 5, 2013 

Discussion and Possible Action 
                                   Pages 27 and 42 
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5. FY 2013 – 2017 Transportation Facilities 

Construction Program Requested 
Modifications 

Discussion and Possible Action 
 
 

 
PROJECT MODIFICATIONS  
 
 

5a. COUNTY: Statewide Page 46 
 DISTRICT: Flagstaff   
 SCHEDULE: FY 2013   
 SECTION: Transfer Subprogram Funds    
 TYPE OF WORK: Transfer to the Statewide Contingency Fund   
 PROGRAM AMOUNT: $ 6,674,000   
 PROJECT MANAGER: Lisa Balda   
 REQUESTED ACTION: Transfer six Subprogram funds for 

$6,674,00 from the FY 2013 Highway 
Construction Program.  Transfer funds to 
the FY 2013 Statewide Contingency Fund  
#72313. 

  

 NEW PROGRAM AMOUNT:  $ 0

 
 

5b. ROUTE NO: Statewide Page 49 
 COUNTY: Statewide   
 DISTRICT: Flagstaff   
 SCHEDULE: FY 2013   
 SECTION: I-17 and I-40 Inlaid Pavement Marking   
 TYPE OF WORK: Pavement Marking   
 PROGRAM AMOUNT: $ 2,800,000   
 PROJECT MANAGER: Mark Poppe   
 PROJECT: H850901C,  Item # 23913   
 REQUESTED ACTION: Cancel this project for $2,800,000 from the 

Highway Construction Program.  Transfer 
funds to the FY 2013 Statewide 
Contingency Fund  #72313. 

  

 NEW PROGRAM AMOUNT:  $ 0
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5c. ROUTE NO: Statewide Page 51 
 COUNTY: Statewide   
 DISTRICT: Statewide   
 SCHEDULE: FY 2013   
 SECTION: Old and Closed Projects   
 TYPE OF WORK: Final Monumentation   
 PROGRAM AMOUNT: $ 6,855,000   
 PROJECT MANAGER: Stephanie Neves   
 PROJECT: H088801R,  Item # 74697   
 REQUESTED ACTION: Increase project by $289K to $7,144,000 in 

the Highway Construction Program.  Funds 
are available from the following sources: 
 

  

 FY 2013 Right of Way Acquisition, Appraisal, Plans, and Titles Preparation 
#71013 

$ 148,000  

 FY 2013 Statewide Contingency Fund  #72313 $ 141,000  

 NEW PROGRAM AMOUNT:  $ 7,144,000

 
 

5d. ROUTE NO: SR 87 @  MP 263.0 Page 54 
 COUNTY: Gila   
 DISTRICT: Prescott   
 SCHEDULE: FY 2013   
 SECTION: Tonto Natural Bridge State Park   
 TYPE OF WORK: Design State Park Service Road   
 PROGRAM AMOUNT: $ 181,000   
 PROJECT MANAGER: Evelyn Ma   
 PROJECT: H718301D, Item # 16107   
 REQUESTED ACTION: Increase the design project by $360,000 to 

$541,000 in the Highway Construction 
Program.  Funds are available from the 
FY 2013 State Parks Program  #78413. 

  

 NEW PROGRAM AMOUNT:  $ 541,000
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5e. ROUTE NO: I-10 @  MP 300.2 Page 56 
 COUNTY: Cochise   
 DISTRICT: Kingman   
 SCHEDULE: FY 2013   
 SECTION: SR 90 TI Improvements   
 TYPE OF WORK: Right of Way Acquisition   
 PROGRAM AMOUNT: $  40,000   
 PROJECT MANAGER: Evelyn Ma   
 PROJECT: H650402R       
 REQUESTED ACTION: Increase the design project by $190,000 to 

$230,000 in the Highway Construction 
Program.  Funds are available from the 
FY 2013 Right of Way Contingency Fund  
#77913. 

  

 NEW PROGRAM AMOUNT:  $ 230,000

 
 

5f. ROUTE NO: SR 87 @  MP 236.2 Page 58 
 COUNTY: Gila   
 DISTRICT: Prescott   
 SCHEDULE: FY 2013   
 SECTION: Jct SR 188 to Rye (NB and SB)   
 TYPE OF WORK: Pavement Preservation   
 ADVERTISEMENT DATE: 06/03/2013   
 PROGRAM AMOUNT: $ 3,200,000   
 PROJECT MANAGER: Yumi Shapiro   
 PROJECT: H812301C,  Item #14313   
 REQUESTED ACTION: Increase the pavement preservation project 

by $3,630,000 to $6,830,000 in the 
Highway Construction Program.  Change 
Beginning MP to 235.57 and the project 
length to 5.47 miles.  Funds are available 
from the following sources:    
 

  

 FY 2013 Statewide Contingency Fund  #72313 $ 3,170,000  

 FY 2013 Highway Safety Improvement Program  #72813   $ 460,000  

 NEW PROGRAM AMOUNT:  $ 6,830,000
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5g. ROUTE NO: SR 264 @  MP 459.0 Page 60 
 COUNTY: Apache   
 DISTRICT: Holbrook   
 SCHEDULE: FY 2013   
 SECTION: Cross Canyon - Summit   
 TYPE OF WORK: Design   
 PROGRAM AMOUNT: $ 320,000   
 PROJECT MANAGER: Dana Chamberlin   
 PROJECT: H786301D,  Item # 29412   
 REQUESTED ACTION: Increase the design project by $300,000 to 

$620,000 in the Highway Construction 
Program.  Change the project length to 
6.5 miles.  Funds are available from the 
FY 2013 Highway Safety Improvement 
Program  #72813.    

  

 NEW PROGRAM AMOUNT:  $620,000

 
 

5h. ROUTE NO: SR 264 @  MP 441.0 Page 62 
 COUNTY: Apache   
 DISTRICT: Holbrook   
 SCHEDULE: FY 2013   
 SECTION: Burnside - Cross Canyon   
 TYPE OF WORK: Design   
 PROGRAM AMOUNT: $ 320,000   
 PROJECT MANAGER: Dana Chamberlin   
 PROJECT: H813301D,  Item # 23713   
 REQUESTED ACTION: Increase the design project by $675,000 to 

$995,000 in the Highway Construction 
Program.  Change the Program Name to 
Fish Wash - Cross Canyon.  Change the 
Beginning Milepost to 450 and the 
project length to 9 miles.  Funds are 
available from the FY 2013 Highway 
Safety Improvement Program  #72813.   

  

 NEW PROGRAM AMOUNT:  $ 995,000
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5i. ROUTE NO: SR 264 @ MP 441.0 Page 64 
 COUNTY: Apache   
 DISTRICT: Holbrook   
 SCHEDULE: FY 2013   
 SECTION: US 191 to Sawmill Rd   
 TYPE OF WORK: Design   
 PROGRAM AMOUNT: $ 700,000   
 PROJECT MANAGER: Dana Chamberlin   
 PROJECT: H824601D,  Item # 18314   
 REQUESTED ACTION: Increase the design project by $375,000 to 

$1,075,000 in the Highway Construction 
Program.  Change Project Name to 
Burnside – Fish Wash.  Funds are 
available from the FY 2013 Highway 
Safety Improvement Program  #72813. 

  

 NEW PROGRAM AMOUNT:  $ 1,075,000

 
 

5j. ROUTE NO: I-8 @  MP 13.7 Page 67 
 COUNTY: Yuma   
 DISTRICT: Yuma   
 SCHEDULE: FY 2013   
 SECTION: Foothills Blvd - Dome Valley   
 TYPE OF WORK: Design   
 PROGRAM AMOUNT: $ 320,000   
 PROJECT MANAGER: Haldun Guvenen   
 PROJECT: H815801D,  Item # 14713   
 REQUESTED ACTION: Increase the design project by $78,000 to 

$398,000 in the Highway Construction 
Program.  Funds  are available froom the 
FY 2013 Pavement Preservation Fund  
#72513. 

  

 NEW PROGRAM AMOUNT:  $ 398,000
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5k. ROUTE NO: Statewide Page 69 
 COUNTY: Statewide   
 DISTRICT: Statewide   
 SCHEDULE: FY 2013   
 SECTION: Roadway Departure Implementation Plan   
 TYPE OF WORK: Scoping   
 PROGRAM AMOUNT: $ 1,000,000   
 PROJECT MANAGER: Ronald Foluch   
 PROJECT: H862401L,  Item # 23813   
 REQUESTED ACTION: Increase an implementation plan by 

$800,000 to $1,800,000 in the Highway 
Construction Program.  Funds are 
available from the FY 2013 Highway 
Safety Improvement Program  #72813. 

  

 NEW PROGRAM AMOUNT:  $ 1,800,000

 
 

5l. ROUTE NO: SR 95 @  MP 184.0 Page 71 
 COUNTY: Mohave   
 DISTRICT: Kingman   
 SCHEDULE: FY 2013   
 SECTION: Lake Havasu State Park   
 TYPE OF WORK: Design Parking Lot and Boat Launch Ramps   
 PROGRAM AMOUNT: $ 425,000   
 PROJECT MANAGER: Michael Andazola   
 PROJECT: H819301D,  Item #15708   
 JPA: 10-170 I with the Arizona State Parks   
 REQUESTED ACTION: Increase the project by $243,000 to 

$668,000 in the Highway Construction 
Program.  Funds are available from the 
FY 2013 State Park Program  #78413. 

  

 NEW PROGRAM AMOUNT:  $ 668,000
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5m. ROUTE NO: SR 95 @  MP154.9 Page 73 
 COUNTY: Yuma   
 DISTRICT: Yuma   
 SCHEDULE: FY 2013   
 SECTION: Buckskin Mountain State Park   
 TYPE OF WORK: Design   
 PROGRAM AMOUNT: $ 400,000   
 PROJECT MANAGER: Michael Andazola   
 PROJECT: H851301D, Item # 30912   
 REQUESTED ACTION: Increase the design project by $232,000 to 

$632,000 in the Highway Construction 
Program.  Funds are available from the 
FY 2013 State Parks Program  #78413. 

  

 NEW PROGRAM AMOUNT:  $ 632,000

 
 

5n. ROUTE NO: US 191 @  MP 446.3 Page 75 
 COUNTY: Apache   
 DISTRICT: Holbrook   
 SCHEDULE: FY 2013   
 SECTION: Chinle – South   
 TYPE OF WORK: Constuct Roadway Widening   
 ADVERTISEMENT DATE: 05/01/2013   
 PROGRAM AMOUNT: $ 2,375,000   
 PROJECT MANAGER: George Wallace   
 PROJECT: H543801C,  Item # 12010   
 REQUESTED ACTION: Increase the construction project by 

$1,075,000 to $3,450,000 in the Highway 
Construction Program.  Funds are 
available from the FY 2013 Statewide 
Contingency Fund  #72313. 

  

 NEW PROGRAM AMOUNT:  $ 3,450,000
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5o. ROUTE NO: SR 264 @ MP 361.0 Page 77 
 COUNTY: Navajo   
 DISTRICT: Holbrook   
 SCHEDULE: FY 2013   
 SECTION: East of Coconino and Navajo County Line   
 TYPE OF WORK: Pavement Preservation   
 ADVERTISEMENT DATE: 06/01/2013   
 PROGRAM AMOUNT: $  54,000   
 PROJECT MANAGER: Kevin Robertson   
 PROJECT: H856801D      
 REQUESTED ACTION: Increase project by $40,000 to $94,000 in 

the Highway Construction Program.  Funds 
are available from the FY 2013 Minor 
and Preventative Pavement Preservation 
Fund  #74813. 

  

 NEW PROGRAM AMOUNT:  $ 94,000

 
 

5p. ROUTE NO: I-10 @  MP 1.0 Page 79 
 COUNTY: La Paz   
 DISTRICT: Yuma   
 SCHEDULE: FY 2013   
 SECTION: Poston Rd in Ehrenberg   
 TYPE OF WORK: Design Roundabout   
 PROGRAM AMOUNT: $ 731,000   
 PROJECT MANAGER: Isabell Garcia   
 PROJECT: H800802D      
 JPA: 11-070 I with Pilot Corporation   
 REQUESTED ACTION: Increase design project by $25,000 to 

$756,000 in the Highway Construction 
Program.  Funds are from the FY 2013 
District Minor Fund  #73313.   

  

 NEW PROGRAM AMOUNT:  $ 756,000
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5q. ROUTE NO: SR 92 @  MP 324.3 Page 81 
 COUNTY: Cochise   
 DISTRICT: Safford   
 SCHEDULE: FY 2013   
 SECTION: Buffalo Soldier Trail to Kachina Trail   
 TYPE OF WORK: Raised Median   
 ADVERTISEMENT DATE: 06/01/2013   
 PROGRAM AMOUNT: $ 3,083,000   
 PROJECT MANAGER: James Reeves   
 PROJECT: H716701C,  Item #19213   
 REQUESTED ACTION: Increase the construction project by 

$997,000 to $4,080,000 in the Highway 
Construction Program. Funds are available 
from the FY 2013 Highway Safety 
Improvement Program  #72813. 

  

 NEW PROGRAM AMOUNT:  $ 4,080,000

 
 

5r. ROUTE NO: I-40 @  MP 73.5 Page 83 
 COUNTY: Mohave   
 DISTRICT: Kingman   
 SCHEDULE: FY 2013   
 SECTION: Peacock Wash WB #1251 and Big Sandy 

Wash WB #1253 
  

 TYPE OF WORK: Design   
 PROGRAM AMOUNT: $ 372,000   
 PROJECT MANAGER: Mozaffor Biswas   
 PROJECT: H842301D        
 REQUESTED ACTION: Increase the design project by $261,000 to 

$633,000 in the Highway Construction 
Program.  Funds are available from the 
FY 2013 Statewide Engineering 
Development Fund  #70713. 

  

 NEW PROGRAM AMOUNT:  $ 633,000
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5s. ROUTE NO: SR 77 @  MP 366.16 Page 86 
 COUNTY: Navajo   
 DISTRICT: Holbrook   
 SCHEDULE: FY 2013   
 SECTION: Five Mile Draw Bridge #20032   
 TYPE OF WORK: Design Bridge Replacement   
 PROGRAM AMOUNT: $ 678,000   
 PROJECT MANAGER: Ken Ruffennach   
 PROJECT: H728601D,  Item # 29813   
 REQUESTED ACTION: Increse the design project by $76,000 to 

$754,000 in the Highway Construction 
Program.  Funds are available from the 
FY 2013 Environmental Support Services 
Fund  #77713. 

  

 NEW PROGRAM AMOUNT:  $ 754,000

 
 

5t. ROUTE NO: SR 101L @  MP 1.0 Page 89 
 COUNTY: Maricopa   
 DISTRICT: Phoenix Construction   
 SCHEDULE: FY 2013   
 SECTION: I-10 to I-17   
 TYPE OF WORK: Design FMS   
 PROGRAM AMOUNT: $1,300,000   
 PROJECT MANAGER: Farzana Yasmin   
 PROJECT: H858801D,  Item # 40316   
 REQUESTED ACTION: Decrease the design project by $600,000 to 

$700,000 in the Highway Construction 
Program.  Transfer funds to the FY 2013 
RTP Cash Flow.  Pending MAG Regional 
Council approval on March 27, 2013.   

  

 NEW PROGRAM AMOUNT:  $ 700,000
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5u. ROUTE NO: I-10 @ MP 130.0 Page 90 
 COUNTY: Maricopa   
 DISTRICT: Phoenix Construction   
 SCHEDULE: New Project Request   
 SECTION: Dysart to 83rd Ave.   
 TYPE OF WORK: Design FMS   
 PROGRAM AMOUNT: New Project   
 PROJECT MANAGER: Farzana Yasmin   
 PROJECT: 01D      
 REQUESTED ACTION: Establish a new design project for $600,000 

in the Highway Construction Program.  
Funds are available from the FY 2013 
RTP Cash Flow.  Pending MAG Regional 
Council approval on March 27, 2013. 

  

 NEW PROGRAM AMOUNT:     $ 600,000

 
 

5v. ROUTE NO: SR 80 @  MP 317.0 Page 92 
 COUNTY: Cochise   
 DISTRICT: Safford   
 SCHEDULE: FY 2013   
 SECTION: Tombstone   
 TYPE OF WORK: Remove Pedestrian Bridge   
 PROGRAM AMOUNT: $ 54,000   
 PROJECT MANAGER: Stephen Wilson   
 PROJECT: Item # 18213   
 REQUESTED ACTION: Delete the design project for $54,000 out of 

the Highway Construction Program.  
Return funds to the FY 2013 Statewide 
Contingency Fund  #72313. 

  

 NEW PROGRAM AMOUNT:  $ 0
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5w. ROUTE NO: SR 266 @ MP 104.0 Page 94 
 COUNTY: Graham   
 DISTRICT: Safford   
 SCHEDULE: FY 2013   
 SECTION: Jct. US 191 to Bonita   
 TYPE OF WORK: Construct Chip Seal and Guardrail Removal   
 ADVERTISEMENT DATE: 06/28/2013   
 PROGRAM AMOUNT: $ 1,000,000   
 PROJECT MANAGER: Stephen Wilson   
 PROJECT: H862101C,  Item #20713   
 REQUESTED ACTION: Increase the construction project by 

$275,000 to $1,275,000 in the Highway 
Construction Program.  Funds are 
available from the FY 2013 High Risk 
Rural Roads Fund  #72713. 

  

 NEW PROGRAM AMOUNT:  $ 1,275,000

 
 

5x. ROUTE NO: SR 79 @  MP 101.8 Page 96 
 COUNTY: Pinal   
 DISTRICT: Tucson   
 SCHEDULE: FY 2013   
 SECTION: Coronado Wash Bridge Str #222   
 TYPE OF WORK: Bridge Replacement   
 ADVERTISEMENT DATE: 05/16/2013   
 PROGRAM AMOUNT: $ 2,700,000   
 PROJECT MANAGER: David Benton   
 PROJECT: H807501C,  Item #18113   
 REQUESTED ACTION: Increase the bridge project by $1,400,000 to 

$4,100,000 in the Highway Construction 
Program.  Funds are available from the 
FY 2013 Statewide Contingency Fund  
#72313. 

  

 NEW PROGRAM AMOUNT:  $ 4,100,000
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5y. ROUTE NO: I-19 @  MP 56.8 Page 98 
 COUNTY: Pima   
 DISTRICT: Tucson   
 SCHEDULE: FY 2013   
 SECTION: Santa Cruz Bridge SB Str #1244 and NB Str 

#1243 
  

 TYPE OF WORK: Design for Bridge   
 PROGRAM AMOUNT: $  50,000   
 PROJECT MANAGER: David Benton   
 PROJECT: H858201D,  Item  #32913   
 REQUESTED ACTION: Increase the design for $540,000 to $590,000 

in the Highway Construction Program.  
Funds are available from the following 
sources.  Pending PAG Regional Council 
approval on May 23, 2013. 
 

  

 FY 2013 Design Contract Modification Fund  #70513 $ 500,000  

 FY 2013 Environmental Support Services  #77713   $ 40,000  

 NEW PROGRAM AMOUNT:  $ 590,000
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NEW PROJECTS  
 

5z. ROUTE NO: I-15 @  MP 13.0 Page 100 
 COUNTY: Mohave   
 DISTRICT: Flagstaff   
 SCHEDULE: New Project Request   
 SECTION: Virgin River Bridge No. 3 Structure #1615   
 TYPE OF WORK: Bridge Deck Rehabilitation   
 ADVERTISEMENT DATE: 06/01/2013   
 PROGRAM AMOUNT: New Project   
 PROJECT MANAGER: David Benton   
 PROJECT: H832501C      
 REQUESTED ACTION: Establish a new bridge rehabilitation project 

for $2,500,000 in Highway Construction 
Program.  This will be a procurement 
project.  Funds are available from the FY 
2013 Statewide Contingency Fund  
$72313. 

  

 NEW PROGRAM AMOUNT:  $ 2,500,000

 
 

5aa. ROUTE NO: I-15 @  MP 22.0 Page 101 
 COUNTY: Mohave   
 DISTRICT: Flagstaff   
 SCHEDULE: New Project Request   
 SECTION: Virgin River Bridge No. 7  Structure #1236   
 TYPE OF WORK: Bridge Deck Rehabilitiation   
 ADVERTISEMENT DATE: 06/01/2013   
 PROGRAM AMOUNT: New Project   
 PROJECT MANAGER: David Benton   
 PROJECT: H830901C      
 REQUESTED ACTION: Establish a new bridge project for 

$1,800,000 in the Highway Construction 
Program.  Funds are available from the 
FY 2013 Statewide Contingency Fund  
#72313. 

  

 NEW PROGRAM AMOUNT:  $ 1,800,000
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5ab. ROUTE NO: I-8 @  MP 172.0 Page 102 
 COUNTY: Pinal   
 DISTRICT: Tucson   
 SCHEDULE: New Project Request   
 SECTION: Thornton Rd TI Underpass Str #1196   
 TYPE OF WORK: Design   
 PROGRAM AMOUNT: New Project    
 PROJECT MANAGER: David Benton   
 PROJECT: H863101D      
 REQUESTED ACTION: Establish a new design project for  $166,000 

in the Highway Construction Program.  
Funds are available from the following 
sources: 
 

  

 2013 Bridge Inspection and Repairs, Deck Replacement , and Scour Fund  
#71413 

$ 126,000  

 FY 2013 Environmental Support Services  #77713 $ 40,000  

 NEW PROGRAM AMOUNT:  $ 166,000

 
 

5ac. ROUTE NO: Various  Page 104 
 COUNTY: Coconino   
 DISTRICT: Flagstaff   
 SCHEDULE: New Project Request   
 SECTION: Lake Mary Rd Tree Removal Clear Zone   
 TYPE OF WORK: Tree Removal   
 ADVERTISEMENT DATE: 06/03/2013   
 PROGRAM AMOUNT: New Project   
 PROJECT MANAGER: James Reeves   
 PROJECT: SS94201C      
 REQUESTED ACTION: Establish a new safety project for 

$1,600,000 in the Highway Construction 
Program.  Funds are available from the 
FY 2013 Highway Safety Improvement 
Program  #72813 (Local 132.9). 

  

 NEW PROGRAM AMOUNT:  $ 1,600,000
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5ad. ROUTE NO: SR 86 @  MP 114.7 Page 105 
 COUNTY: Pima   
 DISTRICT: Tucson   
 SCHEDULE: New Project Request   
 SECTION: Town of Sells Pedestrian Bridges   
 TYPE OF WORK: Design Pedestrian Bridge     
 PROGRAM AMOUNT: New Project    
 PROJECT MANAGER: Natalie Clark   
 PROJECT: H828501D       
 REQUESTED ACTION: Establish a new design project for $456,000 in the 

Highway Construction Program.  Funds are 
available from the following sources.  Approved 
by the TERC, Round 10.  Pending PAG Regional 
Council approval on March 28, 2013.   
 

  

 FY 2013 Highway Safety Improvement Program  #72813 (Local 132.9) $ 200,000  

 FY 2013 Transportation Enhancement Improvements Fund  #75313 $ 181,000  

 FY 2013 PAG Transportation Alternative Fund (TIP 84.12) $ 60,000  

 FY 2013 PAG 2.6% $15,000  

 NEW PROGRAM AMOUNT:  $ 456,000

 
 

5ae. ROUTE NO: I-10 @  MP 209.9 Page 107 
 COUNTY: Pinal   
 DISTRICT: Tucson   
 SCHEDULE: New Project Request   
 SECTION: La Palma Road to Picacho Hwy   
 TYPE OF WORK: Design Pavement Preservation   
 PROGRAM AMOUNT: New Project    
 PROJECT MANAGER: Kevin Robertson   
 PROJECT: H861401D       
 REQUESTED ACTION: Establish a new design project for $53,000 

in the Highway Construction Program.  
Funds are available from the FY 2013 
Minor and Preventative Pavement 
Preservation Fund  #74813.   

  

 NEW PROGRAM AMOUNT:  $ 53,000
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5af. ROUTE NO: US 70 @ MP 347.0 Page 109 
 COUNTY: Graham   
 DISTRICT: Safford   
 SCHEDULE: New Project Request   
 SECTION: Haekel Rd to US 191   
 TYPE OF WORK: Pavement Preservation   
 ADVERTISEMENT DATE: 05/01/2013   
 PROGRAM AMOUNT: New Project   
 PROJECT MANAGER: Kevin Robertson   
 PROJECT: H853801C       
 REQUESTED ACTION: Establish a new pavement preservation project 

for $400,000 in the Highway Construction 
Program.  Funds are available from the FY 
2013 Minor and Preventative Pavement 
Preservation Fund  #74813. 

  

 NEW PROGRAM AMOUNT:  $ 400,000

 
 

5ag. ROUTE NO: I-10 @  MP  80.0 Page 111 
 COUNTY: Maricopa   
 DISTRICT: Yuma   
 SCHEDULE: FY 2013   
 SECTION: Salome Rd to SR 85   
 TYPE OF WORK: Design for Pavement Preservation   
 PROGRAM AMOUNT: New Project    
 PROJECT MANAGER: Kevin Robertson   
 PROJECT: H863801D       
 REQUESTED ACTION: Establish a new design project for $53,000 

in the Highway Construction Program.   
Funds are available from the FY 2013 
Minor and Preventative Pavement 
Preservation Fund  #74813.  Pending 
MAG Regional Council approval on May 
22, 2013. 

  

 NEW PROGRAM AMOUNT:  $ 53,000
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5ah. ROUTE NO: SR 85 @  MP 41.1 Page 113 
 COUNTY: Pima   
 DISTRICT: Tucson   
 SCHEDULE: New Project Request   
 SECTION: Welcome St. to Estrella   
 TYPE OF WORK: Pavement Preservation   
 ADVERTISEMENT DATE: 06/01/2013   
 PROGRAM AMOUNT: New Project   
 PROJECT MANAGER: Kevin Robertson   
 PROJECT: H841301C       
 REQUESTED ACTION: Establish a new pavement preservation 

project for $900,000 in the Highway 
Construction Program.  Funds are 
available from the following sources.   
Pending PAG Regional Council approval on 
May 23, 2013. 
 

  

 FY 2013 Minor and Preventative Pavement Preservation Fund  #74813 $ 650,000  

 FY 2013 Pavement Preservation Fund  #72513 $ 250,000  

 NEW PROGRAM AMOUNT:  $ 900,000
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5ai. ROUTE NO: I-8 @  MP 1.0 Page 115 
 COUNTY: Yuma   
 DISTRICT: Yuma   
 SCHEDULE: New Project Request   
 SECTION: WB Off Ramp and Giss Parkway 

Intersection 
  

 TYPE OF WORK: Design and Right of Way Acquisition   
 PROGRAM AMOUNT: New Project   
 PROJECT MANAGER: Paul Patane   
 PROJECT: H861901D      
 REQUESTED ACTION: Establish a new design project for $710,000 

in the Highway Construction Program.  
Funds are available from the FY 2013  
Construction Preparation: Technical 
Engineering Group Fund  #70013. 

  

 NEW PROGRAM AMOUNT:  $ 710,000

 
 

5aj. ROUTE NO: SR 288 @  MP 288.8 Page 117 
 COUNTY: Gila   
 DISTRICT: Globe   
 SCHEDULE: New Project Request   
 SECTION: South of Young   
 TYPE OF WORK: Design for Rockfall Mitigation   
 PROGRAM AMOUNT: New Project   
 PROJECT MANAGER: Carmelo Acevedo   
 PROJECT: H861701D      
 REQUESTED ACTION: Establish a new design project for $281,000 

in the Highway Construction Program.  
Funds are available from the FY 2013 
Slope Management Fund  #77013. 

  

 NEW PROGRAM AMOUNT:  $ 281,000
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5ak. ROUTE NO: I-17 @  MP 293.0 Page 119 
 COUNTY: Yavapai   
 DISTRICT: Prescott   
 SCHEDULE: New Project Request   
 SECTION: McGuireville TI  UP #652   
 TYPE OF WORK: Design   
 PROGRAM AMOUNT: New Project     
 PROJECT MANAGER: Enamul Hoque   
 PROJECT: H863201D      
 REQUESTED ACTION: Establish a new design project for $181,000 

in the Highway Construction Program.  
Funds are available from the following 
sources:   
 

  

 FY 2013 Bridge Inspection, Repair, Deck Replacement, and Scour Fund  
#71413 

$ 141,000  

 FY 2013 Environmental Support Services Fund  #77713 $ 40,000  

 NEW PROGRAM AMOUNT:  $ 181,000

 
 

5al. ROUTE NO: I-10 @  MP 268.0 Page 121 
 COUNTY: Pima   
 DISTRICT: Tucson   
 SCHEDULE: New Project Request   
 SECTION: At Craycroft Rd in Tucson   
 TYPE OF WORK: Design   
 PROGRAM AMOUNT: New Project    
 PROJECT MANAGER: Karim Rashid   
 PROJECT: HX24901D      
 REQUESTED ACTION: Establish a new design project for $148,000 in 

the Highway Construction Program.  Funds are 
available from the FY 2013 Traffic Signals 
Fund  #71213.  Pending PAG Regional Council 
approval on May 23, 2013. 

  

 NEW PROGRAM AMOUNT:  $ 148,000

 
 



22 

 
 

5am. ROUTE NO: I-10 @  MP 141.7 Page 123 
 COUNTY: Maricopa   
 DISTRICT: Phoenix Construction   
 SCHEDULE: New Project Request   
 SECTION: 35th Ave to Sky Harbor Blvd   
 TYPE OF WORK: Safety Study   
 PROGRAM AMOUNT: New Project   
 PROJECT MANAGER: Owen Mills   
 PROJECT: HS01301L     
 REQUESTED ACTION: Establish a new study for $500,000 in the 

Highway Construction Program.  Funds are 
available from the FY 2013 Highway 
Safety Improvement Program  #72813.  
Pending MAG Regional Council approval 
on May 22, 2013. 

  

 NEW PROGRAM AMOUNT:  $ 500,000

 
 

5an. ROUTE NO: I-40 @  MP 83.2 Page 125 
 COUNTY: Mohave   
 DISTRICT: Kingman   
 SCHEDULE: New Project Request   
 SECTION: Willow Creek Bridge EB #1, #3, #4, and #5   
 TYPE OF WORK: Design   
 PROGRAM AMOUNT: New Project     
 PROJECT MANAGER: Mozaffor Biswas   
 PROJECT: H861301D       
 REQUESTED ACTION: Establish a new design project for $662,000 

in the FY 2013 Highway Construction 
Program.  Funds are available from the 
following sources:    
 

  

 FY 2013 Statewide Engineering Development Fund #70713 $ 557,000  

 FY 2013 Design Contract Modification Fund  #70513 $ 65,000  

 FY 2013 Environmental Support Services Fund  #77713 $ 40,000  

 NEW PROGRAM AMOUNT:  $ 662,000
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6. FY 2013 – 2017 Airport Development 

Program – Requested Modifications 
Discussion and Possible Action 

 
 

6a. AIRPORT NAME:  Safford Regional Page   127 
 SPONSOR: City of Safford 
 AIRPORT CATEGORY: Public GA 
 SCHEDULE: FY 2013 – 2017 
 PROJECT #: E3F3M 

PROGRAM AMOUNT: New Project 
 PROJECT MANAGER: Kenneth Potts 
 PROJECT DESCRIPTION: Rehabilitate Apron-Design. 
 REQUESTED ACTION: Recommend STB approval. 
 FUNDING SOURCES: FAA  $115,586
  Sponsor            $5,674
  State            $5,674
  Total Program         $126,934
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 6b. AIRPORT NAME:  Falcon Field Page   128 
 SPONSOR: City of Mesa 
 AIRPORT CATEGORY: Reliever 
 SCHEDULE: FY 2013 – 2017 
 PROJECT #: E3F3O 

PROGRAM AMOUNT: New Project 
 PROJECT MANAGER: Scott Driver 
 PROJECT DESCRIPTION: Install Taxiway Lighting (Install Runway Guard 

Light System), Design Only. 
 REQUESTED ACTION: Recommend STB approval. 
 FUNDING SOURCES: FAA  $80,224
  Sponsor            $3,938
  State            $3,938
  Total Program         $88,100
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6c. AIRPORT NAME:  Casa Grande Municipal Page   129 
 SPONSOR: City of Casa Grande 
 AIRPORT CATEGORY: Public GA 
 SCHEDULE: FY 2013 – 2017 
 PROJECT #: E3F3P 

PROGRAM AMOUNT: New Project 
 PROJECT MANAGER: Scott Driver 
 PROJECT DESCRIPTION: Install Airfield Guidance Signs and Markings; 

Install Misc. NAVAIDS/Approach Aids 
(Windcone). 

 REQUESTED ACTION: Recommend STB approval. 
 FUNDING SOURCES: FAA  $122,619
  Sponsor            $6,019
  State            $6,019
  Total Program         $134,657
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Next regular scheduled meeting of the Priority Planning Advisory 
committee (PPAC).  Times and dates of meetings could vary and 
will be announced at the time of agenda distribution. 
 

 
 April 24, 2013  1:00pm   Wednesday   
 May 29, 2013   1:00pm   Wednesday    
 June 26, 2013   1:00pm  Wednesday  
 August 28, 2013   1:00pm   Wednesday 
 September 25, 2013    1:00pm   Wednesday  
 October 23, 2013   1:00pm   Wednesday  
 November 25, 2013  1:00pm  Monday  

 
 
 

WEB LINKS 
Priority Programming 
http://www.azdot.gov/MPD/Priority_Programming/Index.asp 
 
PPAC: 
http://www.azdot.gov/MPD/Priority_Programming/PPAC/Index.asp 
 
 

Information 
Only 

Adjourn Priority Planning Advisory Committee (PPAC) Meeting 
 

 
 



 
 
 

DRAFT MINUTES OF THE 
ARIZONA DEPARTMENT OF TRANSPORTATION 
PRIORITY PLANNING ADVISORY COMMITTEE 

206 S. 17TH AVE., PHOENIX, ARIZONA  
ADOT BOARD ROOM  RM 147 

2:00 P.M., WEDNESDAY, FEBRUARY 20, 2013 
 

 
 
The meeting of the Priority Planning Advisory Committee (PPAC) was held on 
February 20, 2013, at 2:00 P.M. with Chairman Jennifer Toth, presiding for Scott Omer. 
 
Other committee members were present as follows:   
Kristine Ward, Michael Klein, Matt Burdick, Barry Crockett for Dallas Hammit, Brent Cain for 
Robert Samour, Terry Conner, Mike Normand and Don Cassano. 
 
1. CALL TO ORDER 

A quorum being present, Chairman Jennifer Toth called the Priority Planning Advisory 
Committee Meeting to order at 2:00 P.M. 

 
2. ROLL CALL 

Lynn Sugiyama conducted a Roll Call of the committee members Roc Arnett, Mike Kies, 
and Scott Omer was not present. 

 
3.        CALL TO THE AUDIENCE 
           Chairman Toth requested a Call to the Audience for any comments or issues to be                     
           addressed. There were none. 
 
4.        APPROVAL OF MINUTES OF JANUARY 23, 2013 AND FEBRUARY 6, 2013  

The minutes of the meeting held in January 23, 2013 and February 6, 2013 were 
approved. 

 
Chairman Toth called for a motion to approve minutes of the meeting of  
January 23, 2013 and February 6, 2013 
Michael Klein made the motion to approve. 
Terry Conner seconded the motion.  The motion carried unanimously. 
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Stephanie Neves presented Item 5a 

5a. COUNTY: Statewide Page 42 
 DISTRICT: Statewide   
 SCHEDULE: FY 2013   
 SECTION: Excess Land   
 TYPE OF WORK: Property Disposal   
 PROGRAM AMOUNT: $ 5,507,000   
 PROJECT MANAGER: Stephanie Neves   
 PROJECT: H08901R      
 REQUESTED ACTION: Increase the right of way project by 

$305,000 to $5,812,000 in the Highway 
Construction Program.  Funds are 
available from the FY 2013 Statewide 
Contingency Fund  #72313. 

  

 NEW PROGRAM AMOUNT:  $ 5,812,000

 
Chairman Toth called for a motion to approve Item 5a. 
Kristine Ward made the motion to approve. 
Michael Klein seconded the motion.  The motion carried unanimously. 
 
Discussion followed with the TRACS number is incorrect in the agenda the correct TRACS 
number should be H089301R.   Information on PRB Form is correct.   
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Raed Dalbik presented Item 5b 

5b. ROUTE NO: I-10 @ MP 322.0 Page 45 
 COUNTY: Cochise   
 DISTRICT: Safford   
 SCHEDULE: FY 2013   
 SECTION: Johnson Road – W. Willcox TI (EB)   
 TYPE OF WORK: Pavement Preservation   
 ADVERTISEMENT DATE: 04/19/2013   
 PROGRAM AMOUNT: $ 8,931,000   
 PROJECT MANAGER: Raed Dalbik   
 PROJECT: H815101C,  Item # 12213   
 REQUESTED ACTION: Increase the construction project by $600,000 to 

$9,531,000 in the Highway Construction 
Program.  Funds are available from the FY 
2013 Highway Safety Improvement Program  
#72813.  Change project location to Dragoon 
Rd - W. Willcox TI (WB).   Change the 
beginning Milepost to 318.83.  Change the 
project length to 17.42 miles. 

  

 NEW PROGRAM AMOUNT:  $ 9,531,000

 
Chairman Toth called for a motion to approve Item 5b. 
Michael Klein made the motion to approve. 
Terry Conner seconded the motion.  The motion carried unanimously. 
 
 
Larry Doescher presented Item 5c 

5c. ROUTE NO: US 93 @ MP 101.8 Page 47 
 COUNTY: Mohave   
 DISTRICT: Kingman   
 SCHEDULE: FY 2013   
 SECTION: Antelope Wash   
 TYPE OF WORK: Environmental   
 PROGRAM AMOUNT: $  37,000   
 PROJECT MANAGER: Larry Doescher   
 PROJECT: H738802E      
 REQUESTED ACTION: Increase the environmental phase by 

$104,000 to $141,000 in the Highway 
Construction Program.  Funds are available 
from the FY 2013 Environmental Support 
Services Fund  #77713. 

  

 NEW PROGRAM AMOUNT:  $ 141,000
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Chairman Toth called for a motion to approve Item 5c. 
Barry Crockett made the motion to approve. 
Brent Cain seconded the motion.  The motion carried unanimously. 
 
 
Paul Patane presented Item 5d 

5d. ROUTE NO: SR 95 @  MP 0.0 Page 49 
 COUNTY: Yuma   
 DISTRICT: Yuma   
 SCHEDULE: FY 2013   
 SECTION: International Border - Juan Sanchez Blvd.   
 TYPE OF WORK: Infrastructure Improvements   
 PROGRAM AMOUNT: $ 203,000   
 PROJECT MANAGER: Paul Patane   
 PROJECT: H800301R / 02R     
 REQUESTED ACTION: Increase the right of way project by 

$1,677,000 to $1,880,000 in the Highway 
Construction Program.  Funds are available 
from the FY 2013 Statewide Contingency 
Fund  #72313. 

  

 NEW PROGRAM AMOUNT:  $ 1,880,000

 
Chairman Omer called for a motion to approve Item 5d. 
Brent Cain made the motion to approve. 
Michael Klein seconded the motion.  The motion carried unanimously. 
 
Discussion followed with Paul Patane requested that the increase be changed to $750,000.00 
and that the new program amount will be $953,000.00.  PRB form will be changed to 
reflect new amounts. 
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Michael Andazola presented Item 5e 

5e. ROUTE NO: SR 95 @  MP 182.0  Page 51 
 COUNTY: Mohave   
 DISTRICT: Kingman   
 SCHEDULE: FY 2013   
 SECTION: Lake Havasu State Park (Contact Point) 

Phase I 
  

 TYPE OF WORK: Design State Park Access Road   
 PROGRAM AMOUNT: $ 425,000   
 PROJECT MANAGER: Michael Andazola   
 PROJECT: H851201D      
 REQUESTED ACTION: Increase the design project by $165,000 to 

$590,000 in the Highway Construction 
Program.  Funds are available from the 
FY 2013 State Parks Program  #78413. 

  

 NEW PROGRAM AMOUNT:  $ 590,000

 
Chairman Toth called for a motion to approve Item 5e. 
Michael Klein made the motion to approve. 
Brent Cain seconded the motion.  The motion carried unanimously. 
 
 
Michael Andazola presented Item 5f 

5f. ROUTE NO: SR 188 @  MP 254.0 Page 53 
 COUNTY: Gila   
 DISTRICT: Globe   
 SCHEDULE: FY 2013   
 SECTION: Roosevelt to Jakes Corner   
 TYPE OF WORK: Design for Drainage Repair and Pavement 

Preservation 
  

 PROGRAM AMOUNT: $ 323,000   
 PROJECT MANAGER: Michael Andazola   
 PROJECT: H620102D       
 REQUESTED ACTION: Increase the design project by $82,000 to 

$405,000 in the Highway Construction 
Program.  Change the Project Name to 
Roosevelt to Punkin Center.  Funds are 
available from the following sources.   

  

 FY 2013 District Minor Fund  #73313 $ 70,000  

 FY 2013 Environmental Support Services  #77713 $ 12,000  

 NEW PROGRAM AMOUNT:  $ 405,000
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Chairman Toth called for a motion to approve Item 5f. 
Michael Klein made the motion to approve. 
Brent Cain seconded the motion.  The motion carried unanimously. 
 
 
Gregory Johnson presented Item 5g 

5g. ROUTE NO: I-10 @  MP  0.1 Page 55 
 COUNTY: Yuma   
 DISTRICT: Yuma   
 SCHEDULE: New Project Request   
 SECTION: MP 0.1 - 0.3,  Ehrenberg   
 TYPE OF WORK: Design Shared-Use Path and Fencing   
 PROGRAM AMOUNT: $  59,000   
 PROJECT MANAGER: Gregory Johnson   
 PROJECT: H798701D      
 JPA: 10-154 I with La Paz County   
 REQUESTED ACTION: Increase the design project by $118,000 to 

$177,000 in the Highway Construction 
Program.  Funds are available from the 
Transportation Enhancement 
Improvement Fund  #75313.  TERC 
approved Round 16, 2008  

  

 NEW PROGRAM AMOUNT:  $ 177,000

 
Chairman Toth called for a motion to approve Item 5g. 
Brent Cain made the motion to approve. 
Mike Normand seconded the motion.  The motion carried unanimously. 
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Michael Andazola presented Item 5h 

5h. ROUTE NO: US 60 @ MP 230.0 Page 57 
 COUNTY: Gila   
 DISTRICT: Globe   
 SCHEDULE: FY 2013   
 SECTION: Oak Flat to Miami   
 TYPE OF WORK: Design   
 PROGRAM AMOUNT: $ 1,885,000   
 PROJECT MANAGER: Evelyn Ma   
 PROJECT: H581801D      
 REQUESTED ACTION: Increase the design project by $536,000 to 

$2,421,000 in the Highway Construction 
Program.  Funds are available from the 
FY 2013 Statewide Engineering 
Development Fund  #70713. 

  

 NEW PROGRAM AMOUNT:  $ 2,421,000

 
Chairman Toth called for a motion to approve Item 5h. 
Brent Cain made the motion to approve. 
Terry Conner seconded the motion.  The motion carried unanimously. 
 
 
Michael Andazola  presented Item 5i 

5i. ROUTE NO: SR 288 @  MP 260.0 Page 59 
 COUNTY: Gila   
 DISTRICT: Globe   
 SCHEDULE: FY 2013   
 SECTION: Roosevelt to Young   
 TYPE OF WORK: Design Concrete Box Culvert Extension   
 PROGRAM AMOUNT: $ 150,000   
 PROJECT MANAGER: Evelyn Ma   
 PROJECT: H859701D   
 REQUESTED ACTION: Increase the design project by $86,000 to 

$236,000 in the Highway Construction 
Program.  Funds are available from the FY 
2013 Statewide Engineering Development 
Fund  #70713. 

  

 NEW PROGRAM AMOUNT:  $ 236,000

 
Chairman Toth called for a motion to approve Item 5i. 
Michael Klein made the motion to approve. 
Brent Cain seconded the motion.  The motion carried unanimously. 
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Vivian Li  presented Item 5j 

5j. ROUTE NO: SR 260 @ MP 267.7 Page 61 
 COUNTY: Gila   
 DISTRICT: Prescott   
 SCHEDULE: FY 2013   
 SECTION: Various Bridges   
 TYPE OF WORK: Repair Approach Slab   
 ADVERTISEMENT DATE: 06/01/2013   
 PROGRAM AMOUNT: $ 1,500,000   
 PROJECT MANAGER: Vivian Li   
 PROJECT: H863701C, Item # 20513   
 REQUESTED ACTION: Change the project name to "Tonto Creek 

Bridge to Wildlife Underpass #2" in the 
Highway Construction Program.  Change 
Beginning Milepost to 268.3.  Change 
project length to 5.4 miles. 

  

 NEW PROGRAM AMOUNT:  $ 1,500,000

 
Chairman Toth called for a motion to approve Item 5j. 
Barry Crockett made the motion to approve. 
Michael Klein seconded the motion.  The motion carried unanimously. 
 
 
Vivian Li  presented Item 5k 

5k. ROUTE NO: SR 260 @ MP 268.3 Page 63 
 COUNTY: Gila   
 DISTRICT: Prescott   
 SCHEDULE: New Project Request   
 SECTION: Tonto Creek Bridge to Wildlife Underpass #2   
 TYPE OF WORK: Design Repair Approach Slab   
 PROGRAM AMOUNT: New Project   
 PROJECT MANAGER: Vivian Li   
 PROJECT: H683701D      
 REQUESTED ACTION: Establish the new design project for 

$209,000 in the Highway Construction 
Program.  Funds are available from the 
FY 2013 Statewide Engineering 
Development Fund  #70713. 

  

 NEW PROGRAM AMOUNT:  $ 209,000

 
Chairman Toth called for a motion to approve Item 5k. 
Michael Klein made the motion to approve. 
Terry Conner seconded the motion.  The motion carried unanimously. 
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Vivian Li presented Item 5l 

5l. ROUTE NO: SR 87 @ MP 252.3 Page  
 COUNTY: Yavapai   
 DISTRICT: Prescott   
 SCHEDULE: New Project Request   
 SECTION: Jct of SR 87 and SR 260   
 TYPE OF WORK: Design for Intersection Improvement   
 PROGRAM AMOUNT: New Project   
 PROJECT MANAGER: Vivian Li   
 PROJECT: H840901D       
 REQUESTED ACTION: Establish a new design project for 

$139,000 in the Highway Construction 
Program.  Funds are available from 
the FY 2013 District Minor Fund  
#73313. 

  

 NEW PROGRAM AMOUNT:  $ 139,000

 
Chairman Toth called for a motion to approve Item 5l 
Michael Klein made the motion to approve. 
Barry Crockett seconded the motion.  The motion carried unanimously. 
 
 
Vivian Li presented Item 5m 

5m. ROUTE NO: SR 260 @ MP 218.7  Page  
 COUNTY: Yavapai   
 DISTRICT: Prescott   
 SCHEDULE: New Project Request   
 SECTION: Industrial Drive in Camp Verde   
 TYPE OF WORK: Design for Roundabout   
 PROGRAM AMOUNT: New Project   
 PROJECT MANAGER: Vivian Li   
 PROJECT: H862501D        
 REQUESTED ACTION: Establish a new design project for $457,000 in 

the Highway Construction Program.  Funds are 
available from the FY 2013 Construction 
Preparation: Technical Engineering Group  
#70013. 

  

 NEW PROGRAM AMOUNT:  $ 457,000

 
Chairman Toth called for a motion to approve Item 5m. 
Michael Klein made the motion to approve. 
Terry Conner seconded the motion.  The motion carried unanimously. 
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Steve Beasley presented Item 5n 

5n. ROUTE NO: SR 86 @  MP 120.6 Page  
 COUNTY: Pima   
 DISTRICT: Tucson   
 SCHEDULE: New Project Request   
 SECTION: Fresnal to MP 123.9   
 TYPE OF WORK: Design Widening of Roadway   
 PROGRAM AMOUNT: New Project   
 PROJECT MANAGER: David Brauer   
 PROJECT: H846901D      
 REQUESTED ACTION: Establish a new design project for $1,800,000 

in the Highway Construction Program.  Funds 
are available from the FY 2013 Statewide 
Contingency Fund  #72313. 

  

 NEW PROGRAM AMOUNT:  $ 1,800,000

 
Chairman Toth called for a motion to approve Item 5n. 
Brent Cain made the motion to approve. 
Michael Klein seconded the motion.  The motion carried unanimously. 
 
Discussion followed from last month’s PPAC that had questions pertaining to the 
construction phase for this project.  The project manager David Brauer stated that the 
construction phase will be scheduled in FY 2015. 
 
Steve Wilson presented Item 5o 

5o. ROUTE NO: SR 266 @  MP 104.0 Page  
 COUNTY: Graham   
 DISTRICT: Safford   
 SCHEDULE: New Project Request   
 SECTION: Jct. 191 – Bonita   
 TYPE OF WORK: Design       
 PROGRAM AMOUNT: New Project   
 PROJECT MANAGER: David Brauer   
 PROJECT: H862101D   
 REQUESTED ACTION: Establish a new design project for $79,000 

in the Highway Construction Program.  
Funds are available from the FY 2013 
Construction Preparation: Technical 
Engineering Group Fund  #70013. 

  

 NEW PROGRAM AMOUNT:  $ 79,000

 
Chairman Toth called for a motion to approve Item 5o. 
Michael Klein made the motion to approve. 
Terry Conner seconded the motion.  The motion carried unanimously. 
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Yow-Shi Ho presented Item 5p 

5p. ROUTE NO: SR 95 @  MP 181.0 Page  
 COUNTY: Mohave   
 DISTRICT: Kingman   
 SCHEDULE: New Project Request   
 SECTION: Lake Havasu City / Signal Re-timing   
 TYPE OF WORK: Seasonal Traffic County at Eight Different 

Locations on SR 95 
  

 PROGRAM AMOUNT: New Project   
 PROJECT MANAGER: Yow-Shi Ho / John Hoang   
 PROJECT: HX25101X        
 REQUESTED ACTION: Establish a new data collection project by 

$22,000 in the Highway Construction 
Program.  Funds are available from the 
FY 2013 Traffic Signals Fund  #71213. 

  

 NEW PROGRAM AMOUNT:  $ 22,000

 
Chairman Toth called for a motion to approve Item 5p. 
Michael Klein made the motion to approve. 
Brent Cain seconded the motion.  The motion carried unanimously. 
 
 
Ralph Ellis presented Item 5q 

5q. COUNTY: Statewide Page  
 DISTRICT: Statewide   
 SCHEDULE: New Project    
 SECTION: US Army Corps of Engineers - Phoenix Branch   
 TYPE OF WORK: Transfer Funds to the Army Corps of Engineers   
 PROGRAM AMOUNT: New Project   
 PROJECT MANAGER: Paul O'Brien   
 PROJECT: M503601X       
 REQUESTED ACTION: Establish a new non-infrastructure project for 

$172,000 in the Highway Construction 
Program.  Funds are available from the FY 
2013 Federal Agency Support Fund  #76513. 

  

 NEW PROGRAM AMOUNT:  $ 172,000

 
Chairman Toth called for a motion to approve Item 5q. 
Mike Normand made the motion to approve. 
Michel Klein seconded the motion.  The motion carried unanimously. 
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Phil Jeselnik presented Item 5r 

5r. COUNTY: Statewide Page  
 DISTRICT: Statewide   
 SCHEDULE: New Project Request   
 SECTION: Arizona's Significant Historic Roads   
 TYPE OF WORK: Develop Historic Context to Identify Historic 

Roads 
  

 PROGRAM AMOUNT: New Project   
 PROJECT MANAGER: Phil Jeselnik   
 PROJECT: M503201X        
 REQUESTED ACTION: Establish a new non-infrastructure project for 

$199,000 in the Highway Construction 
Program.  Funds are available from the 
Historic Preservation and Arizona 
Significant Historic Roads Grant.  TERC 
approved in Round 18, 2010. 

  

 NEW PROGRAM AMOUNT:  $ 199,000

 
Chairman Toth called for a motion to approve Item 5r. 
Michael Klein made the motion to approve. 
Mike Normand seconded the motion.  The motion carried unanimously. 
 
Discussion followed that this project is a request by the Federal Highway Administration 
and the historic roadways will be inventoried.  Historic roads to be investigated are 50 
years and older.  Some of the roads will be covered under the programmatic agreement 
and the others will be part a comprehensive management plan.  Any future road 
rehabilitation should not be affected by the designation.   
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Phil Jeselnik presented Item 5s. 

5s. COUNTY: Maricopa Page  
 DISTRICT: Phoenix Construction   
 SCHEDULE: New Project Request   
 SECTION: Avondale School Crossing Enhancement Project   
 TYPE OF WORK: Construct Pedestrian Crossings for Student 

Access 
  

 ADVERTISEMENT DATE: 04/01/2013   
 PROGRAM AMOUNT: New Project   
 PROJECT MANAGER: Phil Jeselnik   
 PROJECT: PSRTS01C      
 REQUESTED ACTION: Establish a new pedestrian crossing project for 

$136,000 in the Highway Construction Program.  
Funds are available from the FY 2013 Safe 
Routes to School Fund  #79413. 

  

 NEW PROGRAM AMOUNT:  $ 136,000

 
Chairman Toth called for a motion to approve Item 5s. 
Michael Klein made the motion to approve. 
Mike Normand seconded the motion.  The motion carried unanimously. 
 
 
Michael Andazola presented Item 5t 

5t. ROUTE NO: US 180 @  MP 403.5 Page  
 COUNTY: Apache   
 DISTRICT: Globe   
 SCHEDULE: New Project Request   
 SECTION: Eagar to Alpine   
 TYPE OF WORK: Design Fence Replacement   
 PROGRAM AMOUNT: New Project    
 PROJECT MANAGER: Evelyn Ma   
 PROJECT: H842701D      
 REQUESTED ACTION: Establish a new design project for $193,000 

in the Highway Construction Program.  
Funds are available from the FY 2013 
Statewide Engineering Development 
Fund  #70713. 

  

 NEW PROGRAM AMOUNT:  $ 193,000

 
Chairman Toth called for a motion to approve Item 5t. 
Michael Klein made the motion to approve. 
Terry Conner seconded the motion.  The motion carried unanimously. 
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Michael Andazola presented Item 5u 

5u.  ROUTE NO: SR 260 @  MP 385.5 Page  
 COUNTY: Apache   
 DISTRICT: Globe   
 SCHEDULE: New Project Request   
 SECTION: Eagar Area   
 TYPE OF WORK: Design Fence Replacement   
 PROGRAM AMOUNT: New Project    
 PROJECT MANAGER: Evelyn Ma   
 PROJECT: H842401D      
 REQUESTED ACTION: Establish a new design project for $167,000 

in the Highway Construction Program.  
Funds are available from the FY 2013 
Statewide Engineering Development 
Fund  #70713. 

  

 NEW PROGRAM AMOUNT:  $ 167,000

 
Chairman Toth called for a motion to approve Item 5u. 
Michael Klein made the motion to approve. 
Terry Conner seconded the motion.  The motion carried unanimously. 
 
 
Michael Andazola presented Item 5v 

5v. ROUTE NO: US 191 @  MP 247.8 Page  
 COUNTY: Apache   
 DISTRICT: Globe   
 SCHEDULE: New Project Request   
 SECTION: Alpine Area   
 TYPE OF WORK: Design Fence Replacement   
 PROGRAM AMOUNT: New Project    
 PROJECT MANAGER: Evelyn Ma   
 PROJECT: H842501D      
 REQUESTED ACTION: Establish a new design project for $164,000 

in the Highway Construction Program.  
Funds are available from the FY 2013 
Statewide Engineering Development 
Fund  #70713. 

  

 NEW PROGRAM AMOUNT:  $ 164,000

 
Chairman Toth called for a motion to approve Item 5v. 
Michael Klein made the motion to approve. 
Terry Conner seconded the motion.  The motion carried unanimously. 
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 Next regular scheduled meeting of the Priority Planning Advisory 
committee (PPAC).  Times and dates of meetings could vary and will 
be announced at the time of agenda distribution. 
 
  

 March 25, 2013        3:00pm   Monday  
 April 24, 2013          1:00pm   Wednesday   
 May 29, 2013            1:00pm   Wednesday    
 June 26, 2013           1:00pm   Wednesday  
 August 28, 2013       1:00pm   Wednesday 
 September 25, 2013 1:00pm   Wednesday  
 October 23, 2013      1:00pm   Wednesday  
 November 25, 2013  1:00pm   Monday  

 
 
 
WEB LINKS 
Priority Programming 
http://www.azdot.gov/MPD/Priority_Programming/Index.asp 
 
PPAC: 
http://www.azdot.gov/MPD/Priority_Programming/PPAC/Index.asp 
 
 

Information 
Only 
 

 Adjourn Priority Planning Advisory Committee (PPAC) Meeting  
 
 
Chairman Toth made the motion to adjourn the meeting at 2:50 pm. 
The meeting adjourned. 
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DRAFT MINUTES OF THE 
ARIZONA DEPARTMENT OF TRANSPORTATION 
PRIORITY PLANNING ADVISORY COMMITTEE 

206 S. 17TH AVE., PHOENIX, ARIZONA  
ADOT BOARD ROOM   RM 147 

8:30 A.M., TUESDAY, MARCH 5, 2013 
 

 
 
The special meeting of the Priority Planning Advisory Committee (PPAC) was held on 
March 5, 2013, at 8:30 A.M. with Chairman, Scott Omer. 
 
Other committee members were present as follows:   
Kristine Ward, Michael Klein, Kathy Boyle for Matt Burdick, Dallas Hammit, Robert Samour, 
Terry Conner, and Don Cassano. 
 
1. CALL TO ORDER 

A quorum being present, Chairman Scott Omer called the Priority Planning Advisory 
Committee Meeting to order at 8:32 A.M. 

 
2. ROLL CALL 

Lynn Sugiyama conducted a Roll Call of the committee members Roc Arnett, Mike Kies, 
and Mike Normand we’re not present. 

 
3.        CALL TO THE AUDIENCE 
           Chairman Omer requested a Call to the Audience for any comments or issues to be                     
           addressed. There were none. 
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Vince Li presented Item 4a 

4 a. ROUTE NO: SR 89 @  MP 526.0 Page 5 
 COUNTY: Coconino   
 DISTRICT: Flagstaff   
 SCHEDULE: New Project Request   
 SECTION: MP 526 – MP 527 South of Page   
 TYPE OF WORK: Design     
 PROGRAM AMOUNT: New Project   
 PROJECT MANAGER: Mike Andazola   
 PROJECT: H864101D,  Item #30513   
 REQUESTED ACTION: Establish a new design project by 

$1,527,000 in the Highway Construction 
Program.  Funds are available from the 
following sources. 

  

 FY 2013 Statewide Engineering Development Fund  #70713 $ 1,027,000

 FY 2013 Engineering Development Design Contract Modifications  #70513 $ 500,000

 NEW PROGRAM AMOUNT:  $ 1,527,000

 
Chairman Omer called for a motion to approve Item 4a. 
Jennifer Toth made the motion to approve. 
Michael Klein seconded the motion.  The motion carried unanimously. 
 
Discussion followed that the type of work should be changed to “Emergency Investigation”.  
New project cost is now $2 Million coming from the Federal Emergency Relief Program.   
Return all other funding to their respective subprograms.   
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Yuwei Qi presented Item 4b 

4 b. ROUTE NO: SR 89 @ MP 335.9 Page 7 
 COUNTY: Yavapai   
 DISTRICT: Prescott   
 SCHEDULE: FY 2013   
 SECTION: Big Chino Wash Bridge Str #979   
 TYPE OF WORK: Bridge Rehabilitation   
 ADVERTISEMENT DATE: 04/29/2013   
 PROGRAM AMOUNT: $ 2,200,000   
 PROJECT MANAGER: Yuwei Qi   
 PROJECT: H797601C,  Item # 18313   
 REQUESTED ACTION: Increase project by $800,000 to $3,000,000 

in the Highway Construction Program.  
Funds are available from the FY 2013 
Statewide Contingency Fund  #72313.   

  

 NEW PROGRAM AMOUNT:  $ 3,000,000

 
Chairman Omer called for a motion to approve Item 4b. 
Dallas Hammit made the motion to approve. 
Jennifer Toth seconded the motion.  The motion carried unanimously. 
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 Next regular scheduled meeting of the Priority Planning Advisory 
committee (PPAC).  Times and dates of meetings could vary and will 
be announced at the time of agenda distribution. 
 
  

 March 25, 2013        3:00pm   Monday  
 April 24, 2013          1:00pm   Wednesday   
 May 29, 2013            1:00pm   Wednesday    
 June 26, 2013           1:00pm   Wednesday  
 August 28, 2013       1:00pm   Wednesday 
 September 25, 2013 1:00pm   Wednesday  
 October 23, 2013      1:00pm   Wednesday  
 November 25, 2013  1:00pm   Monday  

 
 
 
WEB LINKS 
Priority Programming 
http://www.azdot.gov/MPD/Priority_Programming/Index.asp 
 
PPAC: 
http://www.azdot.gov/MPD/Priority_Programming/PPAC/Index.asp 
 
 

Information 
Only 
 

 Adjourn Priority Planning Advisory Committee (PPAC) Meeting  
 
Chairman Omer made the motion to adjourn the meeting at 8:44 am. 
The meeting adjourned. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/05/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/20/2013

3. Form Date: 4. Project Manager / Presenter Information:

Lisa Balda

205 S 17th Ave, 1ST F, 102A

(602) 712-8088

9000 Division Director-Highways5. Form Created By:

Lisa Balda

PROJECT INFORMATION
6. Project Location / Name:

Transfer Subprogram Funds N/A

7. Type of Work:

8. CPS Id:

PRB Item #: 15

9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #:

_
(Tracs# not in Adv)

14. Len (mi.): 15. Fed ID #:

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 6,674  0  6,674

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
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71313 1,650 Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-SIGNAL 

WAREHOUSE-Signal 

Warehouse & RPMs

71613 12

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-TRANSPORTATION 

ENHANCEMENT 

IMPROVEMENTS-Scenic 

Roads Program

73113 3,129

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-PUBLIC 

INFORMATION-Public 

Information

75013 1,283

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-TRANSPORTATION 

ENHANCEMENT 

IMPROVEMENTS-Projects of 

Opportunity

75513 200

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-PARTNERING-Partn

ering Support

79813 400

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-ENVIRONMENTAL 

STEWARDSHIP-Environment

al

71313Amount (in $000): Fund Item #:

Comments:

-1,650

Details:

FY:2013-SIGNAL 

WAREHOUSE-Signal 

Warehouse & RPMs

.

71613Amount (in $000): Fund Item #:

Comments:

-12

Details:

FY:2013-TRANSPORTATION 

ENHANCEMENT 

IMPROVEMENTS-Scenic 

Roads Program

.

73113Amount (in $000): Fund Item #:

Comments:

-3,129

Details:

FY:2013-PUBLIC 

INFORMATION-Public 

Information

.

75013Amount (in $000): Fund Item #:

Comments:

-1,283

Details:

FY:2013-TRANSPORTATION 

ENHANCEMENT 

IMPROVEMENTS-Projects of 

Opportunity

.

75513Amount (in $000): Fund Item #:

Comments:

-200

Details:

FY:2013-PARTNERING-Partn

ering Support

.

79813Amount (in $000): Fund Item #:

Comments:

-400

Details:

FY:2013-ENVIRONMENTAL 

STEWARDSHIP-Environment

al

.

72313Amount (in $000): Fund Item #:

Comments:

 6,674

Details:

FY:2013-CONTINGENCY-Pro

gram Cost Adjustments

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

 2013 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

N/A

NA

NA

NA

NA

NA

NA

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Transfer funds from subprograms to 72313 Contingency Fund

26. JUSTIFICATION:

   Funds in these subprograms will not be needed before June 30, 2013.  By moving funds to contingency the monies can be 

transferred to FY 13 Projects that are ready to proceed.
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27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/19/2013

3. Form Date: 4. Project Manager / Presenter Information:

Mark Poppe

1615 W Jackson St, , 065R

(602) 712-8116

9620 Traffic Hes5. Form Created By:

Ron Foluch

PROJECT INFORMATION
6. Project Location / Name:

I-17 And I-40, Inlaid Pavement Marking Pavement Marking

7. Type of Work:

ZC1L

8. CPS Id:

PRB Item #: 22

Flagstaff

9. District: 10. Route:

999

11. County: 12. Beg MP: 13. TRACS #:

H850901C
(Tracs# not in Adv)

14. Len (mi.): 15. Fed ID #:

 999-A(377)S

PROJECT REQUEST SUMMARY

2391317. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 2,800 -2,800  0

Click here to view all previous PRB Actions for this project

23913 2,800 Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-I-17 AND I-40, 

INLAID PAVEMENT 

MARKERS, SEGMENT I-Inlaid 

pavement markings

72313Amount (in $000): Fund Item #:

Comments:

-2,800

Details:

FY:2013-CONTINGENCY-Pro

gram Cost Adjustments

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

14

ADDITIONAL DETAILS

N/A

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Cancel Construction project.

26. JUSTIFICATION:

Canceling project in order to fund higher priority HSIP design/construction projects this fiscal year.  This project will be added 

in FY14 to the tentative five year program.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Change in FY. 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/18/2013

3. Form Date: 4. Project Manager / Presenter Information:

Stephanie Neves

205 S 17th Ave, 612E

(602) 712-4353

9385 Right Of Way Group5. Form Created By:

Stephanie Neves

PROJECT INFORMATION
6. Project Location / Name:

Old and Closed Projects Final Monumentation

7. Type of Work:

8. CPS Id:

PRB Item #: 08

9. District: 10. Route:

999

11. County:

Statewide

12. Beg MP:

0.00

13. TRACS #:

H088801R

14. Len (mi.):

0.00

15. Fed ID #:

PROJECT REQUEST SUMMARY

7469717. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 6,855  289  7,144

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
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71007 25 Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

71008 20

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

71010 50 Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

71110 304 Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

77910 253

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

71111 67

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

77911 315 Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

OTHR 5,821

pre-tracs amount

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

77913 80 Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-RIGHT OF WAY 

CONTINGENCY-Right of Way 

Acquisitions

71013Amount (in $000): Fund Item #:

Comments:

 148

Details:

FY:2013-R/W ACQUISITION,  

APPRAISAL & 

PLANS-Right-Of-Way 

Acquisition, Appraisal & Plans 

& Titles Preparation

72313Amount (in $000): Fund Item #:

Comments:

 141

Details:

FY:2013-CONTINGENCY-Pro

gram Cost Adjustments

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

N/A

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Increase budget.
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26. JUSTIFICATION:

This request is for funding final monumentation on on multiple closed projects that do not have completed final monumentation 

prior to the project being closed.  $255,000 is to cover the cost of final monumentation on six projects listed below.  

$215K - Consultant

$42K - Staff

$21K - ICAP

     PROJECT NUMBER  Consultant Cost Staff cost

286 PM 000 H6419 01R 10,000          5,000

186 CH 328 H6435 01R 65,000            5,000

181 CH 038 H6654 01R 15,000            5,000

260 YV 206 H3868 02R 10,000          5,000

188 GI 265 H2759 02R 15,000          5,000

195 YU 195 H5774 02R   100,000           15,000

                           Total     215,000           40,000

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/18/2013

3. Form Date: 4. Project Manager / Presenter Information:

Evelyn Ma

205 S 17th Ave, 295, 614E

(602) 712-6660

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

Evelyn Ma

PROJECT INFORMATION
6. Project Location / Name:

Tonto Natural Bridge State Park Design State Park Service Road

7. Type of Work:

TQ1H

8. CPS Id:

PRB Item #: 16

Prescott

9. District: 10. Route:

87

11. County:

Gila

12. Beg MP:

263

13. TRACS #:

H718301D

14. Len (mi.):

1

15. Fed ID #:

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 181  360  541

Click here to view all previous PRB Actions for this project

16107 150 Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

77207 31

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

78413Amount (in $000): Fund Item #:

Comments:

 360

Details:

FY:2013-STATE PARKS-State 

Parks Program

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage III

NO

NO

YES

YES

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

State Park requested more cabin sites, water, sewer, and electrical services of improvement to generate more revenue to the 

park.

Consultant:  $170K

ADOT Staff: $163K

ICAP:  $27K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:54
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28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/18/2013

3. Form Date: 4. Project Manager / Presenter Information:

Evelyn Ma

205 S 17th Ave, 295, 614E

(602) 712-6660

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

Evelyn Ma

PROJECT INFORMATION
6. Project Location / Name:

SR 90 TI Improvements Right of Way Acquisition

7. Type of Work:

CN1G

8. CPS Id:

PRB Item #: 17

Safford

9. District: 10. Route:

10

11. County:

Cochise

12. Beg MP:

300.2

13. TRACS #:

H650402R

14. Len (mi.):

2.2

15. Fed ID #:

I-010-E(200)N

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 40  190  230

Click here to view all previous PRB Actions for this project

77913 40 Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-RIGHT OF WAY 

CONTINGENCY-Right of Way 

Acquisitions

77913Amount (in $000): Fund Item #:

Comments:

 190

Details:

FY:2013-RIGHT OF WAY 

CONTINGENCY-Right of Way 

Acquisitions

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

N/A

YES

YES

YES

YES

YES

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

For Right of Way acquisition.

RW Staff:  $5K

RW Plans:  $60K

3 Parcels: $110K

ICAP:  $15K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
56
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/18/2013

3. Form Date: 4. Project Manager / Presenter Information:

Yumi Shapiro - A3029

205 S 17th Ave,113, 615E

(602) 712-7983

9575 Roadway Grp-Const Chrgs5. Form Created By:

Yumi Shapiro

PROJECT INFORMATION
6. Project Location / Name:

JUNCTION 188 - RYE RR 3"  TL  & AR-ACFC FULL WIDTH

7. Type of Work:

SB1K

8. CPS Id:

PRB Item #: 13

Prescott

9. District: 10. Route:

87

11. County:

Gila

12. Beg MP:

236.2

13. TRACS #:

H812301C

14. Len (mi.):

4.8

15. Fed ID #:

STP-087-B-

(217)T

PROJECT REQUEST SUMMARY

1431317. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 3,200  3,630  6,830

Click here to view all previous PRB Actions for this project

14313 3,200

PAVEMENT PRESERVATION 

- STATEWIDE

Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-JCT SR 188 - 

RYE-RR 3" TL & AR-ACFC 

FULL WIDTH

72813Amount (in $000): Fund Item #:

Comments:

 460

Details:

FY:2013-HIGHWAY SAFETY 

IMPROVEMENT 

PROGRAM-Safety

.

72313Amount (in $000): Fund Item #:

Comments:

 3,170

Details:

FY:2013-CONTINGENCY-Pro

gram Cost Adjustments

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

13

05/03/2013

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Post Stage IV

YES

NO

YES

YES

YES

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

Yes

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase Budget   

Change BMP to 235.57

Change Project Length to 5.37

58
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26. JUSTIFICATION:

 Project was not fully scoped prior to being placed in the Five Year Program with preliminary estimate of $3.2 million.  The 

scoping was completed later with an estimate of $5.78 million.  The estimated construction cost is currently $6.83 million.  The 

difference between the estimated construction cost and final scoping is due to increase in mill depth throughout the project, 

nearly 3pct increase in indirect allocation cost, and the change in project length.

The Highway Safety Improvement Program Fund will be used to improve the inside and outside shoulders and to upgrade 

rumble strip for driver safety in both NB and SB direction.

FHWA approved HSIP increase for shoulder and rumble strip upgrades on Jan 15th, 2013.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Change in Project Name/Location. 

Request to be in PPAC Agenda for 3/25/2013 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/19/2013

3. Form Date: 4. Project Manager / Presenter Information:

Dana Chamberlin

205 S 17th Ave, 295, 614E

(602) 712-7654

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

Dana Chamberlin

PROJECT INFORMATION
6. Project Location / Name:

CROSS CANYON - SUMMIT DESIGN

7. Type of Work:

AE1K

8. CPS Id:

PRB Item #: 05

Holbrook

9. District: 10. Route:

264

11. County:

Apache

12. Beg MP:

459.0

13. TRACS #:

H786301D

14. Len (mi.):

6

15. Fed ID #:

264-A(214)B

PROJECT REQUEST SUMMARY

2941217. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 320  300  620

Click here to view all previous PRB Actions for this project

29412 320 Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

72813Amount (in $000): Fund Item #:

Comments:

 300

Details:

FY:2013-HIGHWAY SAFETY 

IMPROVEMENT 

PROGRAM-Safety

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

12 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage II

NO

NO

NO

NO

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?Yes

No

Yes

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Modify scope and increase budget.

Change Length to: 6.5
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26. JUSTIFICATION:

This project was originally funded as a pavement preservation project. The current program shows a 9-mile HSIP shoulder 

widening project, US 191 to Sawmill Road-Segment 1. The shoulder widening work will be added as a component of this 

H7863 project, and will account for a portion of the programmed HSIP shoulder widening project. Similarly, the current 

program shows one 24.5-mile District Minor fencing and cattle guard project, Burnside to Summit. Fencing and cattle guard 

work will also be added as a component of this H7863 project, and will account for a portion of the programmed District Minor 

fencing and cattle guard project. In summary, the scope is being modified to include shoulder widening, fencing and cattle 

guard work.

The project length will be changed to 6.5 miles to match the roadway pavement section break at that location. The modified 

project limits will be MP 459.0 to MP 465.5.

The design budget is being increased using safety funds to accomplish the shoulder widening.

     Staff = $205K

     Consultant = $72K

     ICAP = $23K

     Total = $300K

Per Five-Year Plan Update, construction is programmed for FY14 and includes pavement preservation, shoulder widening, 

fencing and cattle guard.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Change in Scope. 

Change in Work Type. 

Request to be in PPAC Agenda for 3/25/2013 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/19/2013

3. Form Date: 4. Project Manager / Presenter Information:

Dana Chamberlin

205 S 17th Ave, 295, 614E

(602) 712-7654

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

Dana Chamberlin

PROJECT INFORMATION
6. Project Location / Name:

BURNSIDE - CROSS CANYON Design

7. Type of Work:

SL1K

8. CPS Id:

PRB Item #: 06

Holbrook

9. District: 10. Route:

264

11. County:

Apache

12. Beg MP:

441

13. TRACS #:

H813301D

14. Len (mi.):

18

15. Fed ID #:

264-A(217)T

PROJECT REQUEST SUMMARY

2371317. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 320  675  995

Click here to view all previous PRB Actions for this project

23713 320 Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-BURNSIDE - CROSS 

CANYON-PE, PH 1 & 2

72813Amount (in $000): Fund Item #:

Comments:

 675

Details:

FY:2013-HIGHWAY SAFETY 

IMPROVEMENT 

PROGRAM-Safety

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

13 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Pre Stage II

NO

NO

NO

NO

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?Yes

Yes

Yes

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Modify scope and increase budget.

Change Project Name/Location to: Fish Wash - Cross Canyon

Change BMP to: 450

Change Length to: 9
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26. JUSTIFICATION:

This project was originally funded as an 18-mile pavement preservation project. The entire 18 miles cannot be completed in 

one season because of the relatively short paving window; therefore, the District requested that the project be split into two. 

The project length will be changed to 9 miles, which can be constructed in a single season.  The modified project limits will be 

MP 450.0 to MP 459.0, and the project name will be changed to Fish Wash - Cross Canyon to reflect these new limits.

The current program shows two 9-mile HSIP shoulder widening projects, US 191 to Sawmill Road-Segment 1 and US 191 to 

Sawmill Road-Segment 2. The shoulder widening work will be added as a component of this H8133 project, and will account 

for a portion of each of the programmed HSIP shoulder widening projects. Similarly, the current program shows one 24.5-mile 

District Minor fencing and cattle guard project, Burnside to Summit. Fencing and cattle guard work will also be added as a 

component of this H8133 project, and will account for a portion of the programmed District Minor fencing and cattle guard 

project. As previously stated, this project was originally funded as a pavement preservation project; therefor, the scope is being 

modified to include the shoulder widening, fencing and cattle guard work.

The design budget is being increased using safety funds to accomplish the shoulder widening.     

     Staff = $459K

     Consultant = $165K

     ICAP = $51K

     Total = $675K

Per Five-Year Plan Update, construction is programmed for FY15 and includes pavement preservation, shoulder widening, 

fencing and cattle guard.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Change in Project Name/Location. 

Change in Scope. 

Change in Work Type. 

Request to be in PPAC Agenda for 3/25/2013 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/21/2013

3. Form Date: 4. Project Manager / Presenter Information:

Dana Chamberlin

205 S 17th Ave, 295, 614E

(602) 712-7654

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

Dana Chamberlin

PROJECT INFORMATION
6. Project Location / Name:

US 191 to Sawmill Road Design

7. Type of Work:

HR1L

8. CPS Id:

PRB Item #: 07

Holbrook

9. District: 10. Route:

264

11. County:

Apache

12. Beg MP:

441

13. TRACS #:

H824601D

14. Len (mi.):

18

15. Fed ID #:

264-A(211)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 726  375  1,101

Click here to view all previous PRB Actions for this project

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
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70111 24 Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70211 5

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70311 15

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70511 11

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70711 272

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

71111 5

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

72011 2

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

72811 343

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

77611 49

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

72813Amount (in $000): Fund Item #:

Comments:

 375

Details:

FY:2013-HIGHWAY SAFETY 

IMPROVEMENT 

PROGRAM-Safety

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

13 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Pre Stage II

NO

NO

NO

NO

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?Yes

Yes

Yes

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Modify scope and increase budget.

Change Project Name/Location to: Burnside - Fish Wash
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26. JUSTIFICATION:

This project was originally funded as a 9-mile shoulder widening project. The current program shows an 18-mile pavement 

preservation project, Burnside - Cross Canyon. The pavement preservation work will be a component of this H8246 project, 

and will account for the remaining 9 miles of the programmed pavement preservation project. Similarly, the current program 

shows one 24.5-mile District Minor fencing and cattle guard project, Burnside to Summit. Fencing and cattle guard work will 

also be added as a component of this H8246 project, and will account for the remaining portion of the programmed District 

Minor fencing and cattle guard project. In summary, the scope is being modified to include the pavement preservation, fencing 

and cattle guard work.

The project name will be changed to Burnside - Fish Wash for consistency.

The project is utilizing available FY13 safety funds for design of the shoulder widening. It should be noted that additional 

pavement preservation funds will be added in FY14 with the reprogramming process.     

     Staff = $277K

     Consultant = $70K

     ICAP = $28K

     Total = $375K

Per Five-Year Plan Update, construction is programmed for FY16 and includes shoulder widening, pavement preservation, 

fencing and cattle guard.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Change in Project Name/Location. 

Change in Scope. 

Change in Work Type. 

Request to be in PPAC Agenda for 3/25/2013 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/20/2013

3. Form Date: 4. Project Manager / Presenter Information:

Haldun Guvenen

205 S 17th Ave, 1ST FLR, 615E

(602) 712-7725

9575 Roadway Grp-Const Chrgs5. Form Created By:

Haldun Guvenen

PROJECT INFORMATION
6. Project Location / Name:

FOOTHILLS BLVD - DOME VALLEY Design

7. Type of Work:

SV1K

8. CPS Id:

PRB Item #: 16

Yuma

9. District: 10. Route:

8

11. County:

Yuma

12. Beg MP:

 13.7

13. TRACS #:

H815801D
(Tracs# not in Adv)

14. Len (mi.):

7.3

15. Fed ID #:

008-A(217)A

PROJECT REQUEST SUMMARY

1471317. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 320  78  398

Click here to view all previous PRB Actions for this project

14713 320 Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-FOOTHILLS 

BLVD-DOME VALLEY-PE, PH 

1&2

72513Amount (in $000): Fund Item #:

Comments:

 78

Details:

FY:2013-PAVEMENT 

PRESERVATION-Pavement 

Preservation

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage III

NO

NO

NO

NO

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Increase Design Budget.

26. JUSTIFICATION:

EPG has requested an increase for their subphase funding due to additional 404 work. During the project assessment it was 

realized that 16 ADA ramps have to be upgraded because we are impacting the crossroads.  The following subprograms need 

additional funds (all costs include ICAP and are fully loaded staffing estimates):

H8158 01E $26K

H8158 Y1D $22K

H8158 R1D $25K  

ICAP - $7K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:
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28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/20/2013

3. Form Date: 4. Project Manager / Presenter Information:

Ron Foluch

1615 W Jackson St, , 065R

(602) 712-8116

9620 Traffic Hes5. Form Created By:

Ron Foluch

PROJECT INFORMATION
6. Project Location / Name:

Roadway Departure Implimentation Plan Scoping

7. Type of Work:

8. CPS Id:

PRB Item #: 13

9. District: 10. Route:

 999

11. County:

Statewide

12. Beg MP:

0.00

13. TRACS #:

H862401L

14. Len (mi.): 15. Fed ID #:

999-A(400)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 1,000  800  1,800

23813 1,000 Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-STATEWIDE-Roadw

ay Departure Implementation 

Plan - Scoping

72813Amount (in $000): Fund Item #:

Comments:

 800

Details:

FY:2013-HIGHWAY SAFETY 

IMPROVEMENT 

PROGRAM-Safety

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

N/A

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Increase Budget.

26. JUSTIFICATION:

The Arizona Roadway Departure Safety Implementation Plan (RDSIP) was transmitted from FHWA to the State Engineer on 

August 12, 2012 after the budget for scoping was established as part of the FY13 program. The framework for scoping was 

approved by FHWA and eligibility granted on December 17, 2012. Scoping includes taking the plan from identified segments 

and various treatments to scoped projects with a combination of treatments and logical begin/end points for each treatment. 

The scoping of projects may include incorporating some of the treatments into other programmed projects, particularly 

pavement preservation projects. The additional $800,000 is necessary to complete the scoping as described in the approved 

framework.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:
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28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/18/2013

3. Form Date: 4. Project Manager / Presenter Information:

Mike Andazola

205 S 17th Ave, , 614E

(602) 712-7629

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

Mike Andazola

PROJECT INFORMATION
6. Project Location / Name:

LAKE HAVASU STATE PARK DESIGN PARKING LOT & BOAT LAUNCH RAMPS

7. Type of Work:

WE1K

8. CPS Id:

PRB Item #: 14

Kingman

9. District: 10. Route:

95

11. County:

Mohave

12. Beg MP:

184.0

13. TRACS #:

H819301D

14. Len (mi.):

0

15. Fed ID #:

PROJECT REQUEST SUMMARY

1570817. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 425  243  668

Click here to view all previous PRB Actions for this project

15708 425 Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-LAKE HAVASU 

STATE PARK (CONTACT 

POINT)-Design, Phase I

78413Amount (in $000): Fund Item #:

Comments:

 243

Details:

FY:2013-STATE PARKS-State 

Parks Program

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

       10-170-I20. JPA #s:

ALL of the JPA(s) been signed? Yes ADOT will advertise this project? No

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

12 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

TBD

TBD

ADDITIONAL DETAILS

Stage II

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Increase Design budget.

26. JUSTIFICATION:

Arizona State Parks requested additional design items be added to the project that included London Bridge Channel pathway 

and beach and the additional park exit for the subject project. The additional work is design, geotechnical, survey, mapping 

and environmental. Breakout of cost is as follows:

Consultant: $194K

ADOT Staff:  $30K

ICAP: $18K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:
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28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/18/2013

3. Form Date: 4. Project Manager / Presenter Information:

Mike Andazola

205 S 17th Ave, , 614E

(602) 712-7629

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

Mike Andazola

PROJECT INFORMATION
6. Project Location / Name:

BUCKSKIN MOUNTAIN STATE PARK DESIGN

7. Type of Work:

XY1L

8. CPS Id:

PRB Item #: 15

Yuma

9. District: 10. Route:

95

11. County:

Yuma

12. Beg MP:

154.9

13. TRACS #:

H851301D

14. Len (mi.):

0

15. Fed ID #:

PROJECT REQUEST SUMMARY

3091217. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 400  232  632

Click here to view all previous PRB Actions for this project

30912 400 Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

78413Amount (in $000): Fund Item #:

Comments:

 232

Details:

FY:2013-STATE PARKS-State 

Parks Program

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

12 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Pre Stage II

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Increase design budget

26. JUSTIFICATION:

Arizona State Parks in agreement with the design team made changes to the original proposed improvements at Buckskin 

State Park that included the relocation of the new boat ramp and the addition of a jetty upstream from the ramp. The break out 

of costs are as follows:

Consultant: $164K

ADOT Staff: $50K

ICAP: $20K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/05/2013

At Phone #:Yes2. Phone Teleconference? (928) 779-7580
No Video Teleconference?

GENERAL INFORMATION

03/20/2013

3. Form Date: 4. Project Manager / Presenter Information:

George Wallace

1901 S Milton Rd, , F500

(928) 779-7580

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

George Wallace

PROJECT INFORMATION
6. Project Location / Name:

CHINLE - SOUTH ROADWAY WIDENING

7. Type of Work:

EB1E

8. CPS Id:

PRB Item #: 08

Holbrook

9. District: 10. Route:

191

11. County:

Apache

12. Beg MP:

446.3

13. TRACS #:

H543801C

14. Len (mi.):

1.1

15. Fed ID #:

STP 191-E(205)

PROJECT REQUEST SUMMARY

1201017. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 2,375  1,075  3,450

Click here to view all previous PRB Actions for this project

12010 2,375

RURAL CORRIDOR 

RECONSTRUCTION

Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-CHINLE 

SOUTH-Roadway widening

72313Amount (in $000): Fund Item #:

Comments:

 1,075

Details:

FY:2013-CONTINGENCY-Pro

gram Cost Adjustments

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

13 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

04/01/2013

05/01/2013

ADDITIONAL DETAILS

Post Stage IV

YES

YES

YES

YES

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

Additional funds are needed for construction based on most recent C&S estimate.

Major changes icap +$300K (not previously included)

AB +$75K

AC +$500K (originally proposed as Misc. Structural, now end product)    

lighting +$45K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Update/Establish Schedule. 

Request to be in PPAC Agenda for 3/25/2013 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/05/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/20/2013

3. Form Date: 4. Project Manager / Presenter Information:

Kevin Robertson

1221 N 21st Ave, , 068R

(602) 712-3131

9975 Materials Group-Cons Chrgs5. Form Created By:

Kevin Robertson

PROJECT INFORMATION
6. Project Location / Name:

EAST OF COCONINO & NAVAJO COUNTY LINE PAVEMENT PRESERVATION (CHIP SEAL)

7. Type of Work:

ZR1L

8. CPS Id:

PRB Item #: 05

Holbrook

9. District: 10. Route:

264

11. County:

Navajo

12. Beg MP:

361.0

13. TRACS #:

H856801D

14. Len (mi.):

12.2

15. Fed ID #:

EB-264-A(216)

T

PROJECT REQUEST SUMMARY

.17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 54  40  94

Click here to view all previous PRB Actions for this project

77312 54 Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

74813Amount (in $000): Fund Item #:

Comments:

 40

Details:

FY:2013-MINOR & 

PREVENTATIVE PAVEMENT 

PRESERVATION-Minor & 

Preventative Pavement 

Preservation

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2013

ADDITIONAL DETAILS

Stage II

NO

YES

NO

YES

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Budget Increase for Environmental Services

26. JUSTIFICATION:

Additional funds are needed for the cultural resources and public/agency scoping tasks associated with this project.  

Specifically, thirty-six archaeological sites are reported in the project area.  Work is required to map and depict any needed 

avoidance areas.  A survey crew team will be needed for a minimum of two weeks including participation from the Hopi Tribe.  

Environmental Consultant - $32,000

Staff Charges - $5,000

ICAP - $3,000 

Construction project is estimated in FY13. 77
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27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Change in FY. 

Request to be in PPAC Agenda for 3/25/2013 . 

Change in Budget. 

78



ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:02/26/2013

At Phone #:Yes2. Phone Teleconference? (928) 317-2183
No Video Teleconference?

GENERAL INFORMATION

03/18/2013

3. Form Date: 4. Project Manager / Presenter Information:

Isabell Garcia

2243 E Gila Ridge Rd, 1ST F, Y200

(928) 317-2159

8275 Yuma Dist Const Chrgs5. Form Created By:

Isabell Garcia

PROJECT INFORMATION
6. Project Location / Name:

I-10 @ Poston Rd. in Ehrenberg Design Roundabout

7. Type of Work:

HC1J

8. CPS Id:

PRB Item #: 02

Yuma

9. District: 10. Route:

10

11. County:

La Paz

12. Beg MP:

1.0

13. TRACS #:

H800802D

14. Len (mi.):

0.2

15. Fed ID #:

STP-010-A(214

)A

PROJECT REQUEST SUMMARY

.17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 731  25  756

Click here to view all previous PRB Actions for this project

73312 731 Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

73313Amount (in $000): Fund Item #:

Comments:

 25

Details:

FY:2013-DISTRICT MINOR 

PROJECTS-Design & 

Construct District Minor 

Projects

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

2011-07020. JPA #s:

ALL of the JPA(s) been signed? No ADOT will advertise this project? Yes

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

13

06/01/2013

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage III

NO

NO

NO

NO

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

Additional money is needed by Right of Way, C&S, District and the PM to complete Design.

$23K - Staff

$2K - ICAP

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Change in Budget. 

80



ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/19/2013

3. Form Date: 4. Project Manager / Presenter Information:

James Reeves

1615 W Jackson St, , 065R

(602) 712-8283

9620 Traffic Hes5. Form Created By:

James Reeves

PROJECT INFORMATION
6. Project Location / Name:

BUFFALO SOLDIER TRAIL TO KACHINA TRAIL RAISED MEDIAN

7. Type of Work:

LC1J

8. CPS Id:

PRB Item #: 09

Safford

9. District: 10. Route:

92

11. County:

Cochise

12. Beg MP:

324.3

13. TRACS #:

H716701C

14. Len (mi.):

0.9

15. Fed ID #:

092-A(200)T

PROJECT REQUEST SUMMARY

1921317. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 3,083  997  4,080

Click here to view all previous PRB Actions for this project

19213 3,083

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-BUFFALO SOLDIER 

TRAIL TO KACHINA 

TRAIL-Raised Median

72813Amount (in $000): Fund Item #:

Comments:

 997

Details:

FY:2013-HIGHWAY SAFETY 

IMPROVEMENT 

PROGRAM-Safety

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

13 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

05/01/2013

06/01/2013

ADDITIONAL DETAILS

Post Stage IV

YES

YES

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

This project will construct new raised medians, a roundabout on the north end (Canyon de Flores Rd.) and jug handle 

turnaround on the south end (Glenn Rd.)of this project area.  Additional funds are required to construct the project as being 

designed.  Consultant, in consolidating and finalizing construction estimates from consultant and staff designers, has noted 

prior estimate inconsistencies between the two source estimates.  C&S has also updated some of the included unit costs.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

81
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Update/Establish Schedule. 

Request to be in PPAC Agenda for 3/25/2013 . 

Change in Budget. 

82



ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/18/2013

3. Form Date: 4. Project Manager / Presenter Information:

Mozaffor Biswas

205 S 17th Ave, 277J, 632E

(602) 712-8013

9775 Bridge Management Section5. Form Created By:

Mozaffor Biswas

PROJECT INFORMATION
6. Project Location / Name:

Peacock Wash WB #1251 & Big Sandy Wash WB #1253 Design

7. Type of Work:

OL1L

8. CPS Id:

PRB Item #: 23

Kingman

9. District: 10. Route:

40

11. County:

Mohave

12. Beg MP:

73.50

13. TRACS #:

H842301D
(Tracs# not in Adv)

14. Len (mi.):

3

15. Fed ID #:

 040-B(212)A

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 372  261  633

Click here to view all previous PRB Actions for this project

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

83
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70312 10

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

71412 168

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70112 63

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

72012 3

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70812 5

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

71112 1

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70012 32

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70212 37 Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

77612 53

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70713Amount (in $000): Fund Item #:

Comments:

 261

Details:

FY:2013-INTERMODAL 

TRANSPORTATION 

DIVISION-Statewide 

Engineering Development

.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage II

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

Current approved design funding only reflects pre-scoping estimates. Scope has been fully identified and additional design 

fund is needed. The requested fund breakdown as follows:

Consultant: $180K

Staff: $61K

ICAP: $20K           

Total: $261K

Construction is anticipated for FY14. 84



27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/20/2013

3. Form Date: 4. Project Manager / Presenter Information:

Ken Ruffennach

205 S 17th Ave, , 633E

(602) 712-8938

9775 Bridge Management Section5. Form Created By:

Ken Ruffennach

PROJECT INFORMATION
6. Project Location / Name:

FIVE MILE DRAW BRIDGE #20032 DESIGN BRIDGE REPLACEMENT

7. Type of Work:

ZS1H

8. CPS Id:

PRB Item #: 21

Holbrook

9. District: 10. Route:

77

11. County:

Navajo

12. Beg MP:

366.16

13. TRACS #:

H728601D

14. Len (mi.):

1.0

15. Fed ID #:

077-B(205)A

PROJECT REQUEST SUMMARY

2981317. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 678  76  754

Click here to view all previous PRB Actions for this project

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

86
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77611 52 Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

700011 5

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70311 147

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

71411 93

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70211 57

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70111 10

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

72011 2

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

71111 6

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70711 60

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70312 4

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70112 79

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:0-.-.

70013 110

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-ENGINEERING 

SUPPORT-Construction 

Preparation: Technical 

Engineering Group

77713Amount (in $000): Fund Item #:

Comments:

 76

Details:

FY:2013-ENVIRONMENTAL 

SUPPORT 

SERVICES-Support Services

.

87



20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Stage IV

NA

NA

NA

NA

NA

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase budget

26. JUSTIFICATION:

Additional funds are needed for the additional work on the Section 404, preparing/consulting on a cultural resource data 

recovery treatment plan and MOA, geotechnical monitoring and report (cultural), and actual data recovery at this petroglyph 

site.

On Call = $65K

Staff = $5K

ICAP = $6K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:02/12/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/21/2013

3. Form Date: 4. Project Manager / Presenter Information:

Farzana Yasmin

2302 W Durango St, , PM02

(602) 712-8328

9064 Its Constr Coord5. Form Created By:

Farzana Yasmin

PROJECT INFORMATION
6. Project Location / Name:

I-10 - I-17 Design FMS

7. Type of Work:

EP1M

8. CPS Id:

PRB Item #: 12

Phoenix

9. District: 10. Route:

101

11. County:

Maricopa

12. Beg MP:

1

13. TRACS #:

H858801D

14. Len (mi.):

 23

15. Fed ID #:

 

NH-101-A(217)

PROJECT REQUEST SUMMARY

4031617. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 1,300 -600  700

Click here to view all previous PRB Actions for this project

40316 1,300 Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-I-10 TO I-17-Design 

FMS

OTHR13Amount (in $000): Fund Item #:

Comments:

-600

Details:

FY:0-.-.2013 RTP Cash Flow

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

13 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Pre Stage II

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Reduce budget.

26. JUSTIFICATION:

The project is in the design phase and does not need all of the funding available. The additional funding will be used to 

establish a new FMS project on I-10, Dysart to 83rd Ave.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 . 

Change in Budget. 

89
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:02/12/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/21/2013

3. Form Date: 4. Project Manager / Presenter Information:

Farzana Yasmin

2302 W Durango St, , PM02

(602) 712-8328

9064 Its Constr Coord5. Form Created By:

Farzana Yasmin

PROJECT INFORMATION
6. Project Location / Name:

Dysart to 83rd Ave Design FMS

7. Type of Work:

EK1M

8. CPS Id:

PRB Item #: 13

Phoenix

9. District: 10. Route:

10

11. County:

Maricopa

12. Beg MP:

130

13. TRACS #:

_
(Tracs# not in Adv)

14. Len (mi.):

5

15. Fed ID #:

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  600  600

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

OTHR13Amount (in $000): Fund Item #:

Comments:

 600

Details:

FY:0-.-.2013 RTP Cash Flow

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2013

ADDITIONAL DETAILS

N/A

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a design project.

26. JUSTIFICATION:

This project is programmed for design and construction in FY16. $600K is available from the SR 101, I-10 - I-17 

project(H858801D).  This request is to use the $600K to begin design for the I-10, Dysart to 83rd Ave project.  The funding 

programmed in FY16 will be used for construction only.    

$555K - Staff Design

$45K - ICAP

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 3/25/2013 . 

91



ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/18/2013

3. Form Date: 4. Project Manager / Presenter Information:

Steve Wilson

2082 E Hwy 70, 1ST F, S400

(520) 262-3247

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

Steve Wilson

PROJECT INFORMATION
6. Project Location / Name:

TOMBSTONE REMOVE PEDESTRIAN BRIDGE

7. Type of Work:

DE1M

8. CPS Id:

PRB Item #: 04

Safford

9. District: 10. Route:

80

11. County:

Cochise

12. Beg MP:

317.0

13. TRACS #:

_
(Tracs# not in Adv)

14. Len (mi.):

0

15. Fed ID #:

STP

PROJECT REQUEST SUMMARY

1821317. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 54 -54  0

Click here to view all previous PRB Actions for this project

18213 54

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-TOMBSTONE-Remo

ve Pedestrain Bridge

72313Amount (in $000): Fund Item #:

Comments:

-54

Details:

FY:2013-CONTINGENCY-Pro

gram Cost Adjustments

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

13 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Pre Stage II

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Delete project.

Move $54K to FY 13 Contingency.

26. JUSTIFICATION:

The removal of the substructure will be combined with an enhancement project on SR 80 in  Tombstone (TRACS No. 

H747501C).  The enhancement project is scheduled to advertise in FY 15.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Delete Project. 

Request to be in PPAC Agenda for 3/25/2013 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/18/2013

3. Form Date: 4. Project Manager / Presenter Information:

Steve Wilson

2082 E Hwy 70, 1ST F, S400

(520) 262-3247

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

Steve Wilson

PROJECT INFORMATION
6. Project Location / Name:

JCT 191 - BONITA CONSTRUCT CHIP SEAL & GR RENEWAL

7. Type of Work:

EF1M

8. CPS Id:

PRB Item #: 06

Safford

9. District: 10. Route:

266

11. County:

Graham

12. Beg MP:

104.0

13. TRACS #:

H862101C
(Tracs# not in Adv)

14. Len (mi.):

19.2

15. Fed ID #:

STP 

266-A(200)T

PROJECT REQUEST SUMMARY

2071317. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 1,000  275  1,275

Click here to view all previous PRB Actions for this project

20713 1,000 Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-JCT 191 - 

BONITA-Chip Seal & GR 

Renewal

72713Amount (in $000): Fund Item #:

Comments:

 275

Details:

FY:2013-HIGH RISK RURAL 

ROADS-Safety

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

13

05/30/2013

06/28/2013

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

N/A

NO

NO

NO

NO

NO

YES

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

Guardrail renewal will improve safety on SR 266.

The guardrail renewal qualifies for High Risk Rural Road Program (HRRRP)funding.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/05/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/20/2013

3. Form Date: 4. Project Manager / Presenter Information:

David Benton

205 S 17th Ave, , 631E

(602) 712-7910

9775 Bridge Management Section5. Form Created By:

David Benton

PROJECT INFORMATION
6. Project Location / Name:

CORONADO WASH BRIDGE STRUCTURE #222 BRIDGE REPLACEMENT

7. Type of Work:

NY1K

8. CPS Id:

PRB Item #: 04

Tucson

9. District: 10. Route:

79

11. County:

Pinal

12. Beg MP:

101.8

13. TRACS #:

H807501C

14. Len (mi.):

1.0

15. Fed ID #:

079-A(205)T

PROJECT REQUEST SUMMARY

1811317. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 2,700  1,400  4,100

Click here to view all previous PRB Actions for this project

18113 2,700

BRIDGE REPLACEMENT & 

REHABILITATION

Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-CORONADO WASH 

BRIDGE, STR #222-Bridge 

Replacement

72313Amount (in $000): Fund Item #:

Comments:

 1,400

Details:

FY:2013-CONTINGENCY-Pro

gram Cost Adjustments

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

13

04/25/2013

05/16/2013

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

Post Stage IV

NO

NO

YES

YES

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

The Scoping Document did not include the reconstruction of roadway approaches.   As a result of a construction centerline 

shift and construction phasing, reconstruction is necessary to address an adjustment in roadway geometry, correction of 

superelevation and lengthened tapers.  The roadway approach work added additional traffic control quantities and costs.  In 

addition, erosion control costs were under estimated in the scoping phase.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/18/2013

3. Form Date: 4. Project Manager / Presenter Information:

David Benton

205 S 17th Ave, , 631E

(602) 712-7910

9775 Bridge Management Section5. Form Created By:

David Benton

PROJECT INFORMATION
6. Project Location / Name:

SANTA CRUZ BR SB#1244 & NB#1243 Design

7. Type of Work:

KA1M

8. CPS Id:

PRB Item #: 25

Tucson

9. District: 10. Route:

19

11. County:

Pima

12. Beg MP:

56.8

13. TRACS #:

H858201D
(Tracs# not in Adv)

14. Len (mi.):

1.0

15. Fed ID #:

019-A(225)T

PROJECT REQUEST SUMMARY

.17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 50  540  590

Click here to view all previous PRB Actions for this project

71413 50

.

Fund Item #:Amount (in $000):

Comments: Details:

FY:2013-BRIDGE 

INSPECTION & REPAIRS, 

DECK REPLACEMENT & 

SCOUR-Bridge Inspection 

Program for emergency bridge 

repairs & upgrading, Deck 

Rehabilitation & Replacement 

and Scour

77713Amount (in $000): Fund Item #:

Comments:

 40

Details:

FY:2013-ENVIRONMENTAL 

SUPPORT 

SERVICES-Support Services

70513Amount (in $000): Fund Item #:

Comments:

 500

Details:

FY:2013-ENGINEERING 

DEVELOPMENT-Design 

Contract Modifications (ECS)

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

N/A

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Increase budget
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26. JUSTIFICATION:

Bridge Decks in need of replacement.  Decks exhibit extensive map cracking and are in continuous need of spall repair.  

Original established funding of $50K was for project scoping.  

Design Funding consists of:

On-Call Consultant = $200K

Staff = $299K

ICAP $41K       

Construction anticipated in FY16.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 . 

Change in Budget. 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/05/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/20/2013

3. Form Date: 4. Project Manager / Presenter Information:

David Benton

205 S 17th Ave, , 631E

(602) 712-7910

9775 Bridge Management Section5. Form Created By:

David Benton

PROJECT INFORMATION
6. Project Location / Name:

Virgin River Bridge No.3 #1615 Bridge Deck Rehabilitation

7. Type of Work:

IC1L

8. CPS Id:

PRB Item #: 02

Flagstaff

9. District: 10. Route:

15

11. County:

Mohave

12. Beg MP:

13

13. TRACS #:

H832501C

14. Len (mi.):

1.0

15. Fed ID #:

IM-015-A(203)T

PROJECT REQUEST SUMMARY

.17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  2,500  2,500

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

72313Amount (in $000): Fund Item #:

Comments:

 2,500

Details:

FY:2013-CONTINGENCY-Pro

gram Cost Adjustments

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2013

05/01/2013

06/01/2013

ADDITIONAL DETAILS

Stage IV

NO

NO

YES

YES

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Establish construction project for bridge deck rehabilitation.

26. JUSTIFICATION:

Bridge deck in need of rehabilitation.  Deck exhibits extensive cracking, with large concrete spalls and exposed rebar.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 3/25/2013 . 

100

https://www/ppms/PRB.asp?piCPSID=IC1L


ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/05/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/20/2013

3. Form Date: 4. Project Manager / Presenter Information:

David Benton

205 S 17th Ave, , 631E

(602) 712-7910

9775 Bridge Management Section5. Form Created By:

David Benton

PROJECT INFORMATION
6. Project Location / Name:

Virgin River Bridge No.7 #1236 Bridge Deck Rehabilitation

7. Type of Work:

HF1L

8. CPS Id:

PRB Item #: 03

Flagstaff

9. District: 10. Route:

15

11. County:

Mohave

12. Beg MP:

22

13. TRACS #:

H830901C

14. Len (mi.):

1.0

15. Fed ID #:

015-A(202)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  1,800  1,800

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

72313Amount (in $000): Fund Item #:

Comments:

 1,800

Details:

FY:2013-CONTINGENCY-Pro

gram Cost Adjustments

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2013

05/01/2013

06/01/2013

ADDITIONAL DETAILS

Stage IV

NO

NO

YES

YES

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Establish construction project for bridge deck rehabilitation.

26. JUSTIFICATION:

Bridge deck in need of rehabilitation.  Deck exhibits extensive cracking, with large concrete spalls and exposed rebar.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 3/25/2013 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/18/2013

3. Form Date: 4. Project Manager / Presenter Information:

David Benton

205 S 17th Ave, , 631E

(602) 712-7910

9775 Bridge Management Section5. Form Created By:

David Benton

PROJECT INFORMATION
6. Project Location / Name:

THORNTON RD TI UP #1196 DESIGN

7. Type of Work:

JX1M

8. CPS Id:

PRB Item #: 26

Tucson

9. District: 10. Route:

8

11. County:

Pinal

12. Beg MP:

172.0

13. TRACS #:

H863101D
(Tracs# not in Adv)

14. Len (mi.):

1.0

15. Fed ID #:

008-B(208)T

PROJECT REQUEST SUMMARY

.17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  166  166

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

77713Amount (in $000): Fund Item #:

Comments:

 40

Details:

FY:2013-ENVIRONMENTAL 

SUPPORT 

SERVICES-Support Services

71413Amount (in $000): Fund Item #:

Comments:

 126

Details:

FY:2013-BRIDGE 

INSPECTION & REPAIRS, 

DECK REPLACEMENT & 

SCOUR-Bridge Inspection 

Program for emergency bridge 

repairs & upgrading, Deck 

Rehabilitation & Replacement 

and Scour

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

. 21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

13

ADDITIONAL DETAILS

Pre Stage II

NA

NA

NA

NA

NA

NA

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Establish new design project. 102
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26. JUSTIFICATION:

Steel girders in need of repair.  Cracks in web and flange locations have propagated.   

Design Fund breakdown as follows:

On-Call Consultant = $85K

Staff = $68K

ICAP = $13K

Construction anticpated in FY14.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 3/25/2013 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/19/2013

3. Form Date: 4. Project Manager / Presenter Information:

James Reeves

1615 W Jackson St, , 065R

(602) 712-8283

9620 Traffic Hes5. Form Created By:

James Reeves

PROJECT INFORMATION
6. Project Location / Name:

LAKE MARY RD TREE REMOVAL CLEAR ZONE TREE REMOVAL

7. Type of Work:

AU1L

8. CPS Id:

PRB Item #: 18

Flagstaff

9. District: 10. Route:

 0000

11. County:

Coconino

12. Beg MP:

CCN

13. TRACS #:

SS94201C

14. Len (mi.):

27.0

15. Fed ID #:

CCN-0(208)T

PROJECT REQUEST SUMMARY

.17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  1,600  1,600

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

72813Amount (in $000): Fund Item #:

Comments:

 1,600

Details:

FY:2013-HIGHWAY SAFETY 

IMPROVEMENT 

PROGRAM-Safety

132.9

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

        11-09420. JPA #s:

ALL of the JPA(s) been signed? Yes ADOT will advertise this project? Yes

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

13

05/01/2013

06/03/2013

ADDITIONAL DETAILS

Post Stage IV

YES

YES

YES

NA

NA

NA

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Establish a new project.

26. JUSTIFICATION:

FYI:  Local Government Safety project will remove timber from clear zone, as well as thin out to R/W limits, along 27 miles 

(both sides) of Lake Mary Road in and for Coconino County.  Project will be advertised by Procurement.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 3/25/2013 . 104
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013

At Phone #:Yes2. Phone Teleconference? (520) 388-4252
No Video Teleconference?

GENERAL INFORMATION

03/21/2013

3. Form Date: 4. Project Manager / Presenter Information:

Natalie Clark

1221 S 2nd Ave, , T100

602-319-6432

9222 Trans. Enhancement Byways5. Form Created By:

Natalie Clark

PROJECT INFORMATION
6. Project Location / Name:

Town of Sells Pedestrian Bridges Design

7. Type of Work:

GU1M

8. CPS Id:

PRB Item #: 03

Tucson

9. District: 10. Route:

86

11. County:

Pima

12. Beg MP:

114.7

13. TRACS #:

H828501D

14. Len (mi.):

.8

15. Fed ID #:

086 A(211)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  456  456

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

OTHR13Amount (in $000): Fund Item #:

Comments:

 60

Details:

FY:0-.-.Design PAG Transportation 

Alternative funds- TIP ID 85.12

72813Amount (in $000): Fund Item #:

Comments:

 200

Details:

FY:2013-HIGHWAY SAFETY 

IMPROVEMENT 

PROGRAM-Safety

 Design portion of the safety 

element- approved by FHWA 

and Mark Poppe

Resource ID - 132.9

OTHR13Amount (in $000): Fund Item #:

Comments:

 15

Details:

FY:0-.-.FY 2013 PAG 2.6pct

75313Amount (in $000): Fund Item #:

Comments:

 181

Details:

FY:2013-TRANSPORTATION 

ENHANCEMENT 

IMPROVEMENTS-Constructio

n / Design

 Design work

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
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I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2013

ADDITIONAL DETAILS

N/A

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish design project.

26. JUSTIFICATION:

This project was approved by the TERC committee in Round 10.  Later approved by HSIP section for the HAWK and 

Sidewalks. This is the Design portion of the Enhancement and HSIP project. (Enhancement- Pedestrian Bridges cross the 

drainage channel along SR 86 in the Town of Sells) (HSIP- HAWK Pedestrian Traffic Signal and sidewalks near a school 

along SR 86 in the vicinity of the enhancement project).

Construction anticipated in FY15.

$319K Consultant

$76K In House

$35K ICAP

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 3/25/2013 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:01/08/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

01/18/2013

3. Form Date: 4. Project Manager / Presenter Information:

Kevin Robertson

1221 N 21st Ave, , 068R

(602) 712-3131

9975 Materials Group-Cons Chrgs5. Form Created By:

Kevin Robertson

PROJECT INFORMATION
6. Project Location / Name:

LA PALMA RD TO PICACHO HWY DESIGN PAVEMENT PRESERVATION PROJECT

7. Type of Work:

HB1M

8. CPS Id:

PRB Item #: 14

Tucson

9. District: 10. Route:

10

11. County:

Pinal

12. Beg MP:

209.87

13. TRACS #:

H861401D

14. Len (mi.):

3.08

15. Fed ID #:

IM-010-D(217)T

PROJECT REQUEST SUMMARY

.17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  53  53

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

74813Amount (in $000): Fund Item #:

Comments:

 53

Details:

FY:2013-MINOR & 

PREVENTATIVE PAVEMENT 

PRESERVATION-Minor & 

Preventative Pavement 

Preservation

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2013

ADDITIONAL DETAILS

N/A

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a new Design Project.

26. JUSTIFICATION:

The pavement currently has cracks, potholes and rough surfaces.  Micro Surfacing will extend the life of the pavement and 

improve the riding quality.

Construction anticipated for FY14.

$49K - Design and Staff charges 

$4K - ICAP
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27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 3/25/2013 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/05/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/20/2013

3. Form Date: 4. Project Manager / Presenter Information:

Kevin Robertson

1221 N 21st Ave, , 068R

(602) 712-3131

9975 Materials Group-Cons Chrgs5. Form Created By:

Kevin Robertson

PROJECT INFORMATION
6. Project Location / Name:

HAEKEL RD TO US 191 PAVEMENT PRESERVATION (MICRO-SURFACING)

7. Type of Work:

YQ1L

8. CPS Id:

PRB Item #: 06

Safford

9. District: 10. Route:

70

11. County:

Graham

12. Beg MP:

347.0

13. TRACS #:

H853801C

14. Len (mi.):

3.0

15. Fed ID #:

STP-070-B(202

)T

PROJECT REQUEST SUMMARY

.17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  400  400

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

74813Amount (in $000): Fund Item #:

Comments:

 400

Details:

FY:2013-MINOR & 

PREVENTATIVE PAVEMENT 

PRESERVATION-Minor & 

Preventative Pavement 

Preservation

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2013

04/01/2013

05/01/2013

ADDITIONAL DETAILS

Stage IV

YES

NO

YES

YES

NO

NA

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Establish a new project.

26. JUSTIFICATION:

The pavement is raveling.  Micro-Surfacing will extend the life of the pavement.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 3/25/2013 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/05/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/20/2013

3. Form Date: 4. Project Manager / Presenter Information:

Kevin Robertson

1221 N 21st Ave, , 068R

(602) 712-3131

9975 Materials Group-Cons Chrgs5. Form Created By:

Kevin Robertson

PROJECT INFORMATION
6. Project Location / Name:

SALOME ROAD TO SR 85 PAVEMENT PRESERVATION (CRACK SEALING)

7. Type of Work:

JV1M

8. CPS Id:

PRB Item #: 07

Yuma

9. District: 10. Route:

10

11. County:

Maricopa

12. Beg MP:

80.0

13. TRACS #:

H863801D

14. Len (mi.):

32.3

15. Fed ID #:

IM-010-A(224)T

PROJECT REQUEST SUMMARY

.17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  53  53

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

74813Amount (in $000): Fund Item #:

Comments:

 53

Details:

FY:2013-MINOR & 

PREVENTATIVE PAVEMENT 

PRESERVATION-Minor & 

Preventative Pavement 

Preservation

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2013

ADDITIONAL DETAILS

N/A

NA

NA

NA

NA

NA

NA

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Establish design fund for a new crack seal project.

26. JUSTIFICATION:

The existing pavement surface is experiencing cracking.  The sealing of the cracks will extend life of the pavement by 

preventing water from intruding into the pavement base material and causing the base material to become weakened under 

heavy truck traffic.  

Staff Charges - $49,000

ICAP - $4,000   

Construction project is anticipated for FY14.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:
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28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 3/25/2013 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/19/2013

3. Form Date: 4. Project Manager / Presenter Information:

Kevin Robertson

1221 N 21st Ave, , 068R

(602) 712-3131

9975 Materials Group-Cons Chrgs5. Form Created By:

Kevin Robertson

PROJECT INFORMATION
6. Project Location / Name:

Welcome St. to Estrella PAVEMENT PRESERVATION (MILL & REPLACE)

7. Type of Work:

NK1L

8. CPS Id:

PRB Item #: 04

Tucson

9. District: 10. Route:

85

11. County:

Pima

12. Beg MP:

41.1

13. TRACS #:

H841301C

14. Len (mi.):

1.34

15. Fed ID #:

STP-085-A(204

)T

PROJECT REQUEST SUMMARY

.17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  900  900

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

74813Amount (in $000): Fund Item #:

Comments:

 650

Details:

FY:2013-MINOR & 

PREVENTATIVE PAVEMENT 

PRESERVATION-Minor & 

Preventative Pavement 

Preservation

72513Amount (in $000): Fund Item #:

Comments:

 250

Details:

FY:2013-PAVEMENT 

PRESERVATION-Pavement 

Preservation

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2013

05/01/2013

06/01/2013

ADDITIONAL DETAILS

Stage IV

YES

NO

YES

YES

YES

NA

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Establish a new construction project.
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26. JUSTIFICATION:

The pavement has fatigue cracking, potholes and a rough ride.  Milling and replacing the asphalt will improve the ride and 

extend the pavement life.

ICAP included in funding request amount.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 3/25/2013 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:01/08/2013

At Phone #:Yes2. Phone Teleconference? 928-317-2183 or 602-228-1292
No Video Teleconference?

GENERAL INFORMATION

01/18/2013

3. Form Date: 4. Project Manager / Presenter Information:

Paul Patane

2243 E. Gila Ridge Road

928-317-2183

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

Michael Denbleyker

PROJECT INFORMATION
6. Project Location / Name:

WB OFF RAMP & GISS PARKWAY INTERSECTION Design and Right of Way Acquisition

7. Type of Work:

BM1M

8. CPS Id:

PRB Item #: 05

Yuma

9. District: 10. Route:

8

11. County:

Yuma

12. Beg MP:

1

13. TRACS #:

H861901D
(Tracs# not in Adv)

14. Len (mi.):

0.1

15. Fed ID #:

008-A(220)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  710  710

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

70013Amount (in $000): Fund Item #:

Comments:

 710

Details:

FY:2013-ENGINEERING 

SUPPORT-Construction 

Preparation: Technical 

Engineering Group

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2013

ADDITIONAL DETAILS

Pre Stage II

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a new project.
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26. JUSTIFICATION:

This is for the development of PS&E and IGA for the reconstruction of the Giss Parkway & I-8 Interchange.  The project will 

include the construction of a new 200-foot inscribed circle diameter, double-lane roundabout with two-lane approaches at the 

Giss Parkway and I-8 WB Ramp intersection to replace the current stop-controlled intersection.

The construction project will be jointly funded and administered as a cooperative partnership between the City of Yuma and 

ADOT.  ADOT will manage the design and construction and fund the design while construction costs for the project will be 

jointly shared by the City and ADOT.  $1 million is currently programmed in FY14 for construction (PA construction estimate is 

approximately $2 million)

.

The proposed budget includes:

-  $300K for Consultant

-  $286K for ADOT Staff Charges

-  $74K for RW Acquisition

-  $50K for ICAP

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 3/25/2013 . 

116



ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/19/2013

3. Form Date: 4. Project Manager / Presenter Information:

Carmelo Acevedo

205 S 17th Ave, , 614E

(602) 712-4511

9235 Proj Mgmt Grp-Const Chrgs5. Form Created By:

Carmelo Acevedo

PROJECT INFORMATION
6. Project Location / Name:

South of Young Design for Rockfall Mitigation

7. Type of Work:

EH1M

8. CPS Id:

PRB Item #: 23

Globe

9. District: 10. Route:

288

11. County:

Gila

12. Beg MP:

288.8

13. TRACS #:

H861701D
(Tracs# not in Adv)

14. Len (mi.):

0.7

15. Fed ID #:

288-A(201)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  281  281

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

77013Amount (in $000): Fund Item #:

Comments:

 281

Details:

FY:2013-SLOPE 

MANAGEMENT-Design/Constr

uct

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2013

TBD

TBD

ADDITIONAL DETAILS

N/A

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a new design project.

26. JUSTIFICATION:

The 5 year program sets construction for this project in FY2016.  It is rated a high priority in the Slope Management database.

This highway is the only pratical route between Young and Globe-Miami.  The roadway width is narrow, coupled with 

inadequate site distance. Creating a hazard when rocks fall.  Rockfalls average 1-2 feet in diameter with high frequency. 

Estimated Cost:  Consultant $115K  ADOT Staff $145K  ICAP $21K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 3/25/2013 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/18/2013

3. Form Date: 4. Project Manager / Presenter Information:

Enamul Hoque

205 S 17th Ave, 277E, 632E

(602) 712-6787

9775 Bridge Management Section5. Form Created By:

Noon Viboolmate

PROJECT INFORMATION
6. Project Location / Name:

McGuireville TI UP #652 DESIGN

7. Type of Work:

JY1M

8. CPS Id:

PRB Item #: 22

Prescott

9. District: 10. Route:

17

11. County:

Yavapai

12. Beg MP:

293

13. TRACS #:

H863201D
(Tracs# not in Adv)

14. Len (mi.):

1.0

15. Fed ID #:

017-B(228)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  181  181

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

77713Amount (in $000): Fund Item #:

Comments:

 40

Details:

FY:2013-ENVIRONMENTAL 

SUPPORT 

SERVICES-Support Services

.

71413Amount (in $000): Fund Item #:

Comments:

 141

Details:

FY:2013-BRIDGE 

INSPECTION & REPAIRS, 

DECK REPLACEMENT & 

SCOUR-Bridge Inspection 

Program for emergency bridge 

repairs & upgrading, Deck 

Rehabilitation & Replacement 

and Scour

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

13

ADDITIONAL DETAILS

N/A

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a design project. 119
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26. JUSTIFICATION:

This proposed project will repair bridge steel girders at McGuireville TI UP. Design Fund Breakdown as follows:

On-call Consultant = $85K

Staff = $82K

ICAP = $14K

Construction is anticipated in FY14.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 3/25/2013 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/19/2013

3. Form Date: 4. Project Manager / Presenter Information:

Karim Rashid

1615 W Jackson St, 9, 063R

(602) 712-7602

9630 Traffic Design/Studies Team5. Form Created By:

Karim Rashid

PROJECT INFORMATION
6. Project Location / Name:

I-10 AT CRAYCROFT RD TI IN TUCSON Design

7. Type of Work:

II1M

8. CPS Id:

PRB Item #: 17

Tucson

9. District: 10. Route:

10

11. County:

Pima

12. Beg MP:

268.0

13. TRACS #:

HX24901D

14. Len (mi.):

0.3

15. Fed ID #:

010-E(214)T

PROJECT REQUEST SUMMARY

.17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  148  148

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

71213Amount (in $000): Fund Item #:

Comments:

 148

Details:

FY:2013-TRAFFIC 

ENGINEERING-Traffic Signals

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

2013

ADDITIONAL DETAILS

Pre Stage II

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Establish a new project.

26. JUSTIFICATION:

Requesting funds to design and prepare traffic signal plans, specifications and estimate for traffic signal construction on I-10 at 

Craycroft Rd TI.

A traffic imapact study warrants installation of a traffic signal system on I-10 at Craycroft Rd interchnage. 

Staff - $136K

ICAP - $12K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 3/25/2013 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/20/2013

3. Form Date: 4. Project Manager / Presenter Information:

Owen Mills

1611 W Jackson St, , EM01

(602) 712-8695

9019 Valley Proj Const5. Form Created By:

Owen Mills

PROJECT INFORMATION
6. Project Location / Name:

35th Ave. - Sky Harbor Blvd Safety Study

7. Type of Work:

8. CPS Id:

PRB Item #: 08

Phoenix

9. District: 10. Route:

10

11. County:

Maricopa

12. Beg MP:

141.7

13. TRACS #:

HS01301L
(Tracs# not in Adv)

14. Len (mi.):

7.5

15. Fed ID #:

010-C(210)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  500  500

Fund Item #:Amount (in $000):

Comments: Details:

72813Amount (in $000): Fund Item #:

Comments:

 500

Details:

FY:2013-HIGHWAY SAFETY 

IMPROVEMENT 

PROGRAM-Safety

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

13

ADDITIONAL DETAILS

N/A

NA

NA

NA

NA

NA

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a new project.

26. JUSTIFICATION:

This project is a safety planning study on I-10 from 35th Avenue (MP  141.7) to Sky Harbor Boulevard (MP 149.2).  

The need for this project was develop based upon the 2012 Arizona Transparency (Top 5 percent) Report. The purpose of this 

project will be to look for ways to reduce the traffic fatalities and serious injuries and identify potential remedies to the 

hazardous locations identified. FHWA approved HSIP eligibility 2/5/13.

$370K - Consultant

$92K - Staff    

$38K - ICAP

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:
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28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 3/25/2013 . 
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013

At Phone #:No2. Phone Teleconference?

No Video Teleconference?

GENERAL INFORMATION

03/18/2013

3. Form Date: 4. Project Manager / Presenter Information:

Mozaffor Biswas

205 S 17th Ave, 277J, 632E

(602) 712-8013

9775 Bridge Management Section5. Form Created By:

Mozaffor Biswas

PROJECT INFORMATION
6. Project Location / Name:

Willow Creek Bridge EB #1, #3, #4 & #5 Design

7. Type of Work:

JZ1M

8. CPS Id:

PRB Item #: 24

Kingman

9. District: 10. Route:

40

11. County:

Mohave

12. Beg MP:

83.20

13. TRACS #:

H861301D
(Tracs# not in Adv)

14. Len (mi.):

2.2

15. Fed ID #:

 040--B(219)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 

Program Budget (in $000):

18a. (+/-) Program Budget 

Request (in $000):

18b. Total Program Budget 

After Request (in $000):

 0  662  662

Click here to view all previous PRB Actions for this project

Fund Item #:Amount (in $000):

Comments: Details:

77713Amount (in $000): Fund Item #:

Comments:

 40

Details:

FY:2013-ENVIRONMENTAL 

SUPPORT 

SERVICES-Support Services

3 (.) 2013 ENVIRONMENTAL 

SUPPORT SERVICES-

-Support Services

70713Amount (in $000): Fund Item #:

Comments:

 557

Details:

FY:2013-INTERMODAL 

TRANSPORTATION 

DIVISION-Statewide 

Engineering Development

.

70513Amount (in $000): Fund Item #:

Comments:

 65

Details:

FY:2013-ENGINEERING 

DEVELOPMENT-Design 

Contract Modifications (ECS)

.

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

20. JPA #s:

CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

13

ADDITIONAL DETAILS

Pre Stage II

NO

NO

NO

NO

NO

NO

Have ENVIRONMENTAL Clearance?

Have U&RR Clearance?

Have R/W Clearance?

Have MATERIALS Memo?

Have C&S Approval?

Have CUSTOMIZED Schedule?

24d. What is the current Stage?

24c. Work Type Changed?

24b. Project Name/Location Changed?

24a. Scope Changed?No

No

No

Scoping Document Completed?NO 125
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25. DESCRIPTION OF REQUEST:

Establish a new design project.

26. JUSTIFICATION:

This proposed project will rehabilitate the bridge deck for four bridges. Design fund breakdown as follows:

Consultant: $220K                     

Staff: $392K

ICAP: $50K

Total: $662K  

Construction is anticipated for FY15.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved.  Subject to PPAC Approval. 

REQUESTED ACTIONS:

Establish a New Project. 

Request to be in PPAC Agenda for 3/25/2013 . 
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